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MASTER PLANNING PROCESS AND SCHEDULE

phase ONE
Existing Conditions & 
Goals - January

phase TWO
Concepts
March

phase THREE
Draft Master Plan
May

phase FOUR
Final Draft Plan
July

phase FIVE
Adoption Process: 
Level One & Two

ABI/BoP document 
existing conditions, 
conduct stakeholder 
interviews

Planning Committee 
reviews existing 
cond. & drafts goals 
and objectives

ABI/BoP document 
goals and objectives

Study Group 
provides input on 
existing cond & goals 
and objectives

ABI/BoP draft master 
plan (incl. transp. 
analysis report & 
project illustrations)

ABI/BoP revise draft 
master plan report

Resource team 
reviews and revises 
draft master plan

Planning Committee 
and Study Group 
review report

ABI hosts office 
hours

Planning Committee 
provides input on 
draft master plan

Study group provides 
input on draft master 
plan

ABI prepares Final 
Draft Subarea 
Master Plan

8 weeks 6 weeks 10 weeks 8 weeks

Planning Committee 
and/or Study Group 
provides concepts 
feedback

ABI periodically updates Sub-cabinet, City Council

ABI provides updates at quarterly public meetings

Represents 
community 
engagement step

Draft Master Plan 
sent to NPUs for 
review & comment*

Send concept 
alternatives to 
NPUs*

ABI/BoP prepare 
concept alternatives 
for land-use, 
circulation, parks

AUDC reviews any 
park master plans

ABI/BoP
coordinate NPU 
reviews

Upon completion of 
all 10 Subarea 
Master Plans, ABI 
will initiate input, 
review and adoption 
of Level Two: 
Implementation Plan

CDHR and Council 
review and approve 
individual subarea 
master plans

* Legislatively added to Master Planning process September 2008.  
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