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Executive Summary
The original vision for the Atlanta BeltLine trail depended on 
acquiring abandoned and under-utilized rail corridors that 
formed three-quarters of a circle around the urban core of 
Atlanta.  The northwest quadrant of the BeltLine has no such 
abandoned rail corridor available and is, arguably, the most 
difficult segment of the BeltLine trail to deliver.  This study 
presents an evaluation of the most feasible, constructable 
corridors for the BeltLine Northwest Trail.

The study area has been divided into two subareas: the 
western study area focuses on the connection between Huff 
Road to Bobby Jones Golf Course where it meets the existing 
Northside BeltLine Connector;  the eastern study area focuses 
on connecting from Bobby Jones Golf Course to the future 
BeltLine Northeast Trail near Armour Yards.  The team has 
identified four western corridors and three eastern corridors.  
The options were evaluated based on anticipated real estate 
acquisition, construction feasibility, quality of trail user 
experience, and community feedback.

After 11 months of feasibility assessment, due diligence, and 
community engagement, the identified corridor options 
were prioritized to represent the most feasible corridor to the 
least feasible corridor.  

Corridor 2 is the prioritized option among the four 
western corridors; while the prioritization for the three 
eastern corridors cannot be determined due to the time 
constraints of this feasibility study.  Further study and 
community engagement needs to take place in the next 
two to three months to determine feasibility priority for the 
eastern corridors.  This study recommends moving forward on 
design and engineering of Corridor 2 and the segment from 
Peachtree Park Apartments to Kinsey Court where all eastern 
corridors overlap.

“We have a multi-generational 
opportunity to guide the thoughtful 
and equitable connectivity of more 
than 45 neighborhoods in the City of 
Atlanta,”

- said Clyde Higgs, President and CEO of 
Atlanta BeltLine, Inc. 

BeltLine Northwest Trail  Corridor Assessment Map

Corridor 1

Corridor 2

Corridor 3

Corridor 5

Corridor 7

Corridor 6

Corridor 4
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Executive Summary EX

Methodology and Community 
Engagement
The BeltLine Northwest Trail Feasibility Study incorporated 
the input from area stakeholders and the general public 
through a series of community engagement meetings at 
key points in the eleven-month study process, including 
15 individual neighborhood meetings, two sub-study area 
meetings (eastern and western study areas), and four virtual 
Study Group public meetings.  One additional Study Group 
meeting is anticipated in August.  A project website was 
established via Social Pinpoint to provide access to previous 
meeting presentations, an online interactive map, and survey.  

Utilizing the public meetings and interactive tools, 
community members and stakeholders had the opportunity 
to review and provide feedback on the vision and corridor 
alternatives for the Northwest Trail.  Community input on 
the desired destinations, in addition to the assessment of 
opportunities and challenges through fieldwork and data 
collection process, led to the development of alternative trail 
corridors in the northwest region.  

BeltLine Northwest Trail Feasibility Study Project Timeline

Present Preliminary 
Findings

Present Identified Alternative
Corridor Options

Present Prioritized  
Western Corridors & 

Next Steps

Present Prioritized 
Eastern Corridors & 

Next Steps

Data 
Collection, 

Initial 
Fieldwork

Project
Timeline

Trail Study Development, Additional Fieldwork, Feasibility 
Analysis on Alternative Trail Corridor Options

Prioritize 
Corridors

Finalize Trail Study, Begin Next 
Steps for Prioritized Corridors

Biweekly Working Group Meetings, Stakeholder Coordination Meetings

Public Engagement, 
(3) Study Group Meetings

(15) Neighborhood Engagement Meetings, 
(2) Study Subarea Meetings

(1) Study Group 
Meeting

(1) Study Group 
Meeting

Compile & Review 
Feedback

Continue Community 
Engagement during Design

Survey & Interactive Map
Oct. 2021 - Jan. 2022

Feedback from the community has consisted of ideas, 
destinations, potential redevelopment opportunities, 
concerns, and existing assets along each of the proposed 
alternative trail corridors.  Chapter 3 outlines feasibility 
analysis criteria under the community category to review 
support from equity and inclusion, property stakeholders, 
community feedback, BeltLine Subarea Master Plans, and 
compatibility with existing communities for each proposed 
trail corridor.

April - Nov.  2021 Nov. - Jan. Feb. - Apr.           May - Aug. 2022
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Introduction
Atlanta BeltLine, Inc. (ABI) is the implementation agency 
for the Atlanta BeltLine project: the most comprehensive 
revitalization program in the Southeast. The goal of 
this project is to make Atlanta a livable, equitable, 
and sustainable city through transportation options, 
affordable housing, workforce development, and new 
greenspaces.   

One of the BeltLine’s transportation initiatives includes 
the construction of a 22-mile trail loop encircling the 
city.  To date, 8.7 miles of trail have been constructed, 
with another 2.4 miles moving towards construction and 
7.3 miles in design development.  While this makes up 
the vast majority of the abandoned rail corridor of the 
total loop trail, there is a gap in Northwest Atlanta. 

ABI has partnered with the PATH Foundation to identify 
potential trail corridors for the BeltLine Northwest Trail. 
PATH, with 30 years of experience, has built over 300 
miles of trails, 75 miles in metro Atlanta; and has worked 
with over 30 communities to develop trail system master 
plans, including Atlanta in 1993.  ABI and PATH have 
partnered on several projects before, from the BeltLine 
Eastside Trail to the Westside BeltLine Connector Trail. 
The two organizations have pooled their resources and 
expertise to deliver high quality trails for Atlanta. 

Northwest Atlanta has developed into a complex 
system of roads, highways, and railways that has made 
the BeltLine Northwest Trail unlike other sections 
of the Atlanta BeltLine.  Most of the BeltLine trail 
corridor completed to date had an abandoned rail 

01 Overview

corridor.  There is no abandoned rail corridor in the 
Northwest.  Instead, the area is developed intensely 
with industrial parks and single-family residences.  This 
does not provide clear corridors to connect people to 
destinations.  

ABI and PATH have worked internally and with experts 
in the Atlanta area to identify trail corridors that can 
become the BeltLine Northwest Trail.  The team was able 
to identify seven corridors that could best serve as the 
BeltLine Northwest Trail.  Following the completion of 
this document, ABI will use the study to guide design 
and engineering phases working towards construction 
implementation of the Northwest corridor. 

The BeltLine Northwest Trail Study Area Map

Study Area

N

Legend

Other Existing Trail
BeltLine Planned Trails

Other Planned Trail

Park

BeltLine Northwest Trail Study Area
Completed BeltLine & Connector Trail
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ABI and PATH Working Group
To make the BeltLine Northwest Trail Feasibility Study 
successful, ABI and PATH established a working group.  
A collaboration of experts, with an array of skills, each 
brought in valuable knowledge and experience.

• Planning and Community Development
• Construction Management
• Trail Construction
• Design and Engineering 
• Real Estate 
• Community Outreach and Engagement
• Community Improvement District Leaders

Study Goal
After the working group was established, the members 
spent the first meeting establishing a goal for the 
project.  The Northwest Trail Study’s goal is to develop a 
quality BeltLine connection through Northwest Atlanta 
that is inclusive, equitable, and sustainable.  The trail will 
primarily develop as a greenway with limited amounts 
of necessary buffered sidepath between desired 
destinations like neighborhoods, commercial hubs, 
activity centers, schools, parks, and greenspace.

Data Collection and Field Work
The team used the goal of the study to initiate what data 
needed to be gathered. Reviewing property ownership, 
trail corridors previously planned by PATH or ABI, and 
GIS data, the team produced maps of the study areas  
and penciled in potential corridors for investigation. 

Once in the field, the potential corridors were examined.  
In some cases, going out into the field presented trail 
corridors as impractical; in other cases, the corridors 
were validated as potential quality connections.  Field 
work also allowed for additional trail opportunites to be 
found, like spur trails and alternate routes. 

Field work was conducted to fully identify trail 
opportunities and challenges.  By the end of the 
field work and data collection, the team established 
alternative trail corridor options. 

Property Owners and Major Stakeholder Meetings 
After identifying trail corridors through the data 
collection and field work, the team met with 
stakeholders such as the land owners whose property 
could interact with the trail and utility/transporation 
stakeholders where the trail could be located.  

Dialogue between the team and the stakeholders 
provided essential feedback on the information needed 
to realize the BeltLine Northwest Trail.  The majority of 
stakeholders were receptive to the trail opportunities.  
A timeline and meeting log with stakeholders can be 
found in Appendix I of this document. 

Community Engagement
Over the course of the 11-month feasibility study, the 
ABI and PATH team hosted 15 individual neighborhood 
meetings, two Corridor Study Area meetings (east and 
west corridors) and four Study Group Public meetings.  
The meetings provided participants with information 
about the study goals, the opportunities it will bring, 
and an overview of the proposed trail alignments.

Gathering public feedback and engaging with 
neighboring communities were two key goals of the 
study. Concluding each of the 21 meetings, a question-
and-answer session provided an opportunity for the 
ABI and PATH team to listen and host a discussion with 
attendants and community members.  In the four Study 
Group Public meetings, a live poll was taken to gather 
quick and measurable feedback. 

Community Engagement (continued)

The Northwest Trail Study’s 
goal is to develop a quality 
BeltLine connection through 
Northwest Atlanta that is 
inclusive, equitable, and 
sustainable.
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overall map to show 
neighborhoods and 

collected destinations 
from the public 

N

Legend

Existing Trail

Planned Trail

Neighborhood 
Boundary

Identified Destination

Neighborhood Context Map and Identified Destinations

Where do you go 
on the Westside 
for:

• Living
• Working
• Shopping
• Recreating
• Exercising
• Learning?

An online interactive map was continuously available for 
a three month active period spanning from October 30, 
2021 to January 31, 2022 to gather public comments on 
Corridors 1 through 6, while Corridor 7 was added later 
on in mid-January.   This became a highly utilized tool by 
the community and was instrumental in recording their 
feedback.  This map helped capture ideas, destinations, 
potential redevelopment opportunities, concerns, and 
existing assets for each of the corridor routes.  In total, 
147 ideas, 64 destinations, 52 potential redevelopments, 
425 concerns, and 608 existing asset comments were 
received, totaling 1,296 comments.

Below is a map showing the neighborhood boundaries 
within the study area, as well as some of the desired 
destinations collected from the community engagement 
meetings and interactive map.

Desired destinations 
collected were:

• Atlanta Memorial Park
• Atlantic Station
• Bennett Street Shops and 

Restaurants 
• Bitsy Grant Tennis Center
• Bobby Jones Golf Course
• Bold Monk
• Ellsworth Park  
• Floral Park Market 
• Georgia Tech
• Goodwill 
• Howell Mill Shops and 

Restaurants
• Huff Road Shops and 

Restaurants
• King Plow
• Kroger
• Loring Heights Park 
• MARTA Stations
• Monday Night Brewing
• Multifamily on 26th St.
• Multifamily Residences 

off Howell Mill 
• Northside Tavern
• PATH 400
• Peachtree Hills Park
• Peachtree Rd Shops and 

Restaurants
• Piedmont Hospital

• Piedmont West
• Publix
• Silver Comet Trail
• Tanyard Creek Park
• The District at Howell Mill
• The Goat Farm 
• The Howard School
• The Works
• Underwood Hills Park
• UPS & FedEx
• Urban Tree Cidery 
• W. Marietta St. NW
• Walmart
• Waterworks Park
• Westside Market 
• Westside Park
• Westside Park District
• Westside Provisions
• White Provisions Retail 
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The BeltLine Trails and Connector Trails give people of all 
ages and abilities the opportunity to enjoy their community. 

Trail Corridor Assessment and Feasibility Analysis
Chapter 2 includes the assessment of each identified 
trail corridor's existing conditions, as well as the 
opportunities and challenges it present.  The identified 
alternative corridor options are divided by location 
into the western or eastern study areas.  Each corridor 
assessment starts off with a basic description of the 
trail, highlighting key points about the corridor.  A 
trail map, along with vision graphics, provides a visual 
representation of the proposed corridor.  

Chapter 3 provides a feasibility analysis of the identified 
corridors based on four categories: constructability, cost/
finance, trail experience, and community.  The feasibility 
analysis compares and rates the corridors to prioritize 
the most viable corriors.  

Chapter 4 summarizes the prioritized corridors and 
outlines recommended next steps for implementation of 
the BeltLine Northwest Trail. 

Photo courtesy of Atlanta BeltLine, Inc. Westside BeltLine Connector Trail, completed 2020
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Overview
This chapter provides details for all proposed trail 
corridors within the study area to provide a holistic 
understanding of the study findings and the vision.  
Each trail corridor is presented in more detail, including 
opportunities, as well as potential challenges that 
will likely affect feasiblity analysis ranking regarding 
implementation.  A preliminary cost estimate to 
implement the corridor is also presented.  

The BeltLine Northwest Trail study area was further 
defined as two subareas - the western area and the 
eastern area based on the connecting points.  Four trail 
corridors are within the western study area to extend 
the BeltLine from the Westside BeltLine Trail at Huff 
Road at Marietta Boulevard to the existing BeltLine Trail 
along Tanyard Creek and Bobby Jones Golf Course; while 
three trail corridors are within the eastern study area 
to connect the BeltLine Northside Trail to the BeltLine 
Northeast Trail corridor.

02 Trail Corridor Assessment

Further study on the feasiblity of each corridor is 
included in Chapter 3.  Chapter 4 will provide guidance 
on the prioritized corridors and next steps within the 
two study areas.

Western Study Area
Corridor #1
Corridor #2
Corridor #3
Corridor #4 

Eastern Study Area
Corridor #5
Corridor #6
Corridor #7

The BeltLine Northwest Trail Study Sub-Area Map

Western 
Study Area

Eastern 
Study Area

N

Legend

Other Existing Trail
BeltLine Planned Trails

Other Planned Trail

Park

 BeltLine Northwest Trail Study Area
Completed BeltLine & Connector Trail
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Corridor 4

15



16 Northwest BeltLine Feasibility Study

Corridor Description
Corridor 1 begins at the Westside BeltLine Connector Trail at Joseph 
Lowery Boulevard.  The trail runs through an existing BeltLine 
easement at the Westside Future Fund property to Jefferson Street. 
At Jefferson, the trail corridor goes north towards Westside Paper. 

Before approaching Westside Paper, the trail runs behind several 
multifamily residential properties and industrial buildings. The trail 
ties into the Westside Paper property at its western property line 
and continues North: interacting and connecting with the new 
development. 

The trail becomes an elevated structure at the Westside Paper 
Property and bridges over W. Marietta Street.  The trail crosses over 
several active CSX and Norfolk Southern rail lines.  After crossing 
over the rails, the trail descends and lands on the Howard School 
property.  The trail follows the perimeter of the school clockwise until 
it meets Huff Road.  From the bridge landing, a spur connection can 
be incorporated to provide access to the future redevelopment at 
the Goat Farm Arts Center property. 

The trail follows Huff Road as a side path, before turning onto the 
Hemphill Water Treatment Plant property.  Here, the trail follows the 
perimeter of the reservoir counterclockwise. Near 17th Street, the 
trail crosses over Howell Mill Road, acting as a side path traveling 
north. The trail continues, turning east and following Trabert Avenue. 

As Trabert Avenue ends, the trail turns north towards the Solid Waste 
Service Center.  Two alternative routes have been studied to run the 
trail either along the western and northern perimeter or around the 
southern edge of the facility to connect to Northside Drive.  Due to 
constrained conditions along the northern edge and current usage 
of parking space, the southern alternative is preferred.

The study conducted two options to take trail users across Northside 
Drive, either to cross with a new traffic signal at the main entrance 
driveway of the Atlanta Technology Center (ATC) or to bridge over 
the busy arterial road.  The trail primarily acts as a side path along 
the ATC’s driveway.  Driveway and parking lot modification could 
take place alongside future redevelopment of the site.  The side 
path transitions to a series of short greenway segments utilizing 
the greenspace between parking areas before the trail reaches 
Interstate-75.   The trail becomes an elevated structure that parallels 
the highway and makes a turn underneath the highway overpass.  
Once on the north side of I-75, the trail returns to grade.  

The trail then travels east towards the channelized portion of 
Tanyard Creek, where the trail becomes an elevated structure that 
follows the concrete channel.  The trail enters Tanyard Creek Park and 
ties into the BeltLine Northside Trail. 

• Begins: Westside BeltLine Connector at 
Joseph Lowery Blvd

• Ends: BeltLine Northside Trail at 
Tanyard Creek Park 

• Length: 3.5 miles

Western Study Area - Corridor 1

Photo looking at CSX rail line from The 
Howard School

Rendering for Trail along future redevelopment  
called Westside Paper off W. Marietta St.
Graphic courtesy of Upper Westside CID
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Western Study Area - Corridor 1
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Proposed Greenway at Hemphill Water Treatment Plant
The image below illustrates the trail using the greenspace along the southern edge of the Waterworks Reservoir.  
The existing large shade trees provide a comfortable environment for trail users. Security measures, like a new fence, 
define clear boundaries for trail users.

Key Map Existing Conditions

Proposed Conditions

Western Study Area - Corridor 1
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Proposed Sidepath along Howell Mill Road
The image below illustrates the trail running alongside the east side of Howell Mill Road. A generous landscape 
buffer and guard rail between trail users and vehicular traffic creates a safe and welcoming experience. Relocating 
the fence closer to the water treatment plant gives additional space for landscaping.

Key Map Existing Conditions

Proposed Conditions

Western Study Area - Corridor 1
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Proposed Sidepath along Howell Mill Road & Trabert Avenue
The images below illustrate the proposed road cross section along Howell Mill Road and Trabert Avenue to 
accommodate desired BeltLine sidepath design guidelines. 

Western Study Area - Corridor 1

11’ thru lane
North bound

Howell Mill Road

11’ thru lane
South bound
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5’ 
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lane

6’ 
sidewalk

Hemphill Water 
Treatment Plant

Hemphill Water 
Treatment Plant

12’ multi-use trail12’ multi-use trail

8’ barrier fenceGuardrail Guardrail

R/
W

R/
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Proposed Cross Section along Howell Mill Road

Proposed Cross Section along Trabert Avenue

Key Map

12’ thru lane
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5’ 
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existing
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buffer12’ multi-use trail12’ multi-use trail
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Hemphill Water 
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Trabert Avenue



Chapter 2 Trail Corridor Assessment 21

Description
Beginning at the BeltLine Westside Trail at the northwest corner 
of the intersection of Huff Road and Marietta Boulevard, Corridor 
2 travels north along Marietta Boulevard to Elaine Avenue.  The 
corridor follows the side of Elaine and crosses over Ellsworth 
Industrial Avenue, becoming a greenway trail from Ellsworth 
Industrial to Fairmont Street.  The intersection of Ellsworth and Elaine 
is proposed to be reconfigured to a three-way stop condition for 
vehicular traffic.  

The trail meanders through an open greenspace between Fairmont 
and English Street, creating future opportunities for neighborhood 
park space.  Crossing English, the corridor is proposed to be located 
along the existing Culpepper Street right-of-way, which currently 
has a dirt road.   The trail climbs the hill and becomes an elevated 
structure.  Continuing to climb, the trail launches over the active CSX 
rail lines. The trail returns to grade at the Hemphill Water Treatment 
Plant property, where it follows the perimeter of the western 
reservoir until it reaches Howell Mill Road. 

The trail crosses over Howell Mill Road via an at-grade crossing near 
the intersection of two maintenance driveways.  A new traffic signal 
will allow trail users to safely cross.  After crossing Howell Mill Road, 
Corridor 2 shares the same route as Corridor 1 and connects to the 
existing BeltLine Northside Trail at Tanyard Creek Park.

Photo looking at CSX rail line and Culpepper 
Street from Hemphill Water Treatment Plant

• Begins: BeltLine Westside Trail at 
intersection of Huff Rd and Marietta 
Blvd

• Ends: BeltLine Northside at Tanyard 
Creek Park 

• Length: 2.8 miles

Western Study Area - Corridor 2

Photo looking east on the south side of 
the Solid Waste Management facility
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Proposed Trail along Atlanta Technology Center Driveway
The image below illustrates the trail corridor running adjacent to the driveway through the Atlanta Technology 
Center.  Reconfiguring the parking lot and driveway will create an inviting corridor for the trail while accommodating 
future redevelopment of the site.

Western Study Area - Corridor 2

Key Map Existing Conditions

Proposed Conditions
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Proposed I-75 Underpass  
The image below illustrates the trail crossing underneath Interstate-75 outside of the CSX right-of-way.  An elevated 
structure will maneuver trail users safely under this major barrier.  

Key Map Existing Conditions

Proposed Conditions

Western Study Area - Corridor 2
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Proposed Trail Structure above Channelized Tanyard Creek
The image below illustrates an elevated greenway following the channelized portion of Tanyard Creek.  

Key Map Existing Conditions

Proposed Conditions

Western Study Area - Corridor 2
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Description
Corridor 3 originates at the Atlanta BeltLine Westside Trail on 
Marietta Boulevard.  Traveling along the right-of-way, the trail will 
head north and turn onto Elaine Avenue, which overlaps with 
Corridor 2 until the trail reaches the intersection of Elaine Avenue 
and Ellsworth Industrial Boulevard NW. 

The trail alignment will then continue north towards Chattahoochee 
Avenue.  Before approaching the Topgolf property, a short trail 
spur travels to Ellsworth Industrial Boulevard to provide an access 
point from the existing sidewalk, while the main trail bridges over a 
detention pond.  The trail exits the Topgolf property, and descends 
to Southland Circle.  The trail is aligned with the street until it reaches 
Chattahoochee Avenue to the north. 

A new traffic signal will be required at Chattahoochee Avenue.  The 
trail will follow Chattahoochee Avenue for about 500 linear feet, but 
a landscape buffer will provide a clear separation between vehicles 
and trail users.  At Van Heusen Boulevard, the trail enters the wooded 
property to the west as an elevated structure.  The trail ties into the 
north end of The Works, adding a new gateway to the property that 
is in redevelopment. 

The trail will increase in elevation at the northern end of Ellsworth 
Industrial Boulevard.  This allows trail users to safely cross over the 
CSX rail lines.  Once across the rail lines, the trail returns to grade at 
Defoor Avenue.  The trail will head east as a side path to Underwood 
Hills Park. 

From Underwood Hills Park, a bridge over Interstate 75 will take trail 
users over the busy thoroughfare.  After trail users cross the bridge, 
they will return to grade. 

Corridor 3 follows Interstate 75 towards Howell Mill Road. In 
this approach, the trail begins to go below grade and tunnels 
underneath vehicular traffic on Howell Mill Road.  Once clear of 
Howell Mill Road, the trail resurfaces as a greenway and follows the 
Georgia Power property in line with the overhead transmission lines 
towards the Northeast. 

At Northside Drive, the trail will once again tunnel under the road. 
The short tunnel separates trail users from traffic, while maintaining 
the current vehicular circulation.  The tunnel opens to Spring Valley 
Park.  The park has challenging topography requiring the trail to be 
an elevated structure through the majority of the greenspace.  The 
trail will cross Walthall Drive and tie into the BeltLine Northside Trail. 

• Begins: BeltLine Westside Trail at 
intersection of Huff Rd and Marietta 
Blvd

• Ends: BeltLine Northside Trail at 
Tanyard Creek Park 

• Length: 3.3 miles

Western Study Area - Corridor 3

Photo looking at Georgia Power easement  
through Channing Valley
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Proposed Elevated Trail Structure over Existing Retention Pond
The image below illustrates a curved structure constructed over the retention pond at the southwestern corner of 
the Topgolf property.  It offers a unique opportunity for the trail users to connect and enjoy nature in the built-out 
environment.  

Key Map Existing Conditions

Proposed Conditions

Western Study Area - Corridor 3
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Proposed Trail Bridge over I-75
The image below illustrates a branded landmark bridge over I-75.  The bridge allows trail users to safely cross the 
major thoroughfare and provides a unique experience to view the downtown skyline as shown in the rendering. 

Key Map Existing Conditions

Proposed Conditions

Western Study Area - Corridor 3
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Proposed Trail along Defoor Avenue and Harper Street
The images below illustrate the proposed road cross section along Defoor Avenue and Harper Street to 
accommodate desired BeltLine sidepath typology. 
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Proposed Elevated Structure through Spring Valley Park
The image below illustrates a proposed elevated trail that runs through Spring Valley Park.  The park’s steep terrain 
and a creek corridor with floodplain conditions prevent the trail from being at grade.  The trail will gently curve 
around the trees, providing scenic overlooks and a tranquil user experience.

Key Map Existing Conditions

Proposed Conditions

Western Study Area - Corridor 3
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Description

Corridor 4 follows the same route as Corridor 3 from Marietta 
Boulevard to the north side of Interstate-75.  Corridor 4 will continue 
from where the bridge ramps down to grade at the new housing 
development.  It then runs primarily through the back end of several 
developments until it reaches Collier Road.  The trail runs along the 
south side of Collier Road, traveling east towards Howell Mill Road, 
then utilizes the existing traffic signal to cross at this intersection to 
Ellsworth Park. 

At Ellsworth Park, the trail enters the southwest corner of the park 
and meanders through the park following the existing terrain.  As 
the trail exits the park, it runs along Ellsworth Drive before entering 
into Springlake Park.  An alternative route was explored for the 
trail to continue along the northside of Collier Road and become a 
sidepath along Springlake Drive to the park.  

Once in Springlake Park, the trail will be an elevated structure, 
running through the park.  The trail will exit the park, cross Northside 
Drive with a new signal, and finally connect into the BeltLine 
Northwest Connector Trail at Bobby Jones Golf Course.

Both Corridor 3 and Corridor 4 connect to the recent/planned redevelopment  
The Works along Ellsworth Industrial Blvd in Underwood Hills neighborhood.  

• Begins: BeltLine Westside Trail at 
intersection of Huff Rd and Marietta 
Blvd

• Ends: Northside BeltLine Connector at 
Bobby Jones Golf Course 

• Length: 3.4 miles

Western Study Area - Corridor 4
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Western Study Area - Corridor 4
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Corridor 1

Corridor 3

Corridor 4

Corridor 2
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Description
Starting in the east, Corridor 5 begins at Kinsey Court, a residential 
cul-de-sac within the Peachtree Hills neighborhood.  Here, a small 
access plaza will provide a neighborhood connection to the cul-
de-sac with a pocket park opportunity for seating, signage, and 
art.  The BeltLine Northeast Trail will tie into this point and provide 
connections across the creek and the railroad to the Armour-Ottley 
area, while also allowing a future spur trail connection to Peachtree 
Hills Drive, and towards Lindbergh and PATH400 Trail. 
Heading west from the plaza, the trail will follow the north bank of 
Peachtree Creek.  As trail users make their way down this segment, 
they will experience scenic views of the creek and the surrounding 
wooded areas.  The trail bridges over Peachtree Creek and lands 
on the Peachtree Park Apartments property.  The trail will continue 
following the creek on its southern bank.  

The trail gently curves along the creek and through the property 
abutting the creek, which is currently developed as multi-family 
residential buildings.  The trail exits the Peachtree Creek Apartments 
property to the north and follows the creek bank behind the 
businesses and mixed-use buildings along Peachtree Road.  Access 
points can be added to encourage trail users to interact with the 
businesses and for residents to have ease of access to the trail.  Once 
past the mixed-use development, the trail bridges over Peachtree 
Creek, landing at Fairhaven Circle. 

The trail follows along the side of Fairhaven Circle to Peachtree Road. 
Trail users will cross Peachtree Road using a new pedestrian crossing 
integrated into the existing traffic signal. 

Once across Peachtree Road, the trail descends towards Peachtree 
Creek on the edge of E. Rivers Elementary School property.  The trail 
exits the school property and continues along the north bank of 
Peachtree Creek and reaches the BeltLine Northwest Connector near 
Dellwood Drive.  The 0.5-mile segment abuts several single family 
residential properties.  The creek runs well below the elevation of 
the existing homes, allowing for a natural grade buffer. The trail will 
be an elevated structure above the 100-year flood level but situated 
lower than the houses. The wooded land around the trail alignment 
will be preserved, providing a visual buffer between the homes and 
the trail. 

• Begins: Kinsey Court
• Ends: Northside BeltLine Connector 

curved bridge over Peachtree Creek
• Length: 1.7 miles

Eastern Study Area - Corridor 5

Photo looking at Peachtree Creek  
north of Peachtree Park Apartments

Photo looking west at the wooded area between  
Kinsey Court and  Peachtree Creek
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Eastern Study Area - Corridor 5
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Proposed Trail along Peachtree Park Apartment
The image below illustrates the interaction of the greenway trail with the Peachtree Park Apartments.  

Eastern Study Area - Corridor 5

Key Map Existing Conditions

Proposed Conditions
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Proposed Trail along Peachtree Creek
The image below illustrates an elevated trail running along Peachtree Creek and behind Nacoochee Place. The 
trail in this location will be an elevated structure that will take advantage of the greenspace along the creek while 
protecting the privacy of the residential homes that are heavily screened from the trail with the existing vegetation.

Eastern Study Area - Corridor 5

Key Map Existing Conditions

Proposed Conditions
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Proposed Trail along Peachtree Creek (Continued)
The image below illustrates the trail bending around Peachtree Creek behind homes along Nacoochee Drive.  The 
trail here respects the privacy of the homeowners by staying behind the existing vegetation, while the elevated 
trail configuration along with a handrail keeps trail users on the trail.  The construction of an elevated trail along 
Peachtree Creek will minimize impacts to the existing stream bank and trees.

Eastern Study Area - Corridor 5

Key Map Existing Conditions

Proposed Conditions
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Proposed Trail Connection to BeltLine Northwest Connector 
The image below illustrates the trail connecting to the BeltLine Northwest Connector at Bobby Jones Golf Course.  
A modification to the existing bridge will create an intersection that allows the mainline BeltLine Trail to continue 
south towards Tanyard Creek, while providing a spur connection to the connector trail loop around the golf course. 

Eastern Study Area - Corridor 5

Key Map Existing Conditions

Proposed Conditions
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Description
Corridor 6 overlaps with Corridor 5 as it begins at Kinsey Court.  It 
runs along the north bank of Peachtree Creek and then crosses over 
the creek to the Peachtree Park Apartments property. 

Corridor 6 travels west through the Peachtree Park Apartments 
property until it reaches Peachtree Park Drive.  Here, the trail 
parallels the south side of the road.  Turning south, the trail becomes 
a greenway trail headed towards the active rail line.  With safety 
barriers and other appropriate design solutions in place, the trail 
will follow the railroad corridor until it reaches the Georgia Power 
substation on Bennett Street. 

At the Georgia Power substation, the trail will travel north alongside 
the substation and turn west onto Bennett Street.  A reconfiguration 
of Bennett Street and adjacent on-street parking spaces will need 
to be completed to ensure that trail users remain safe as the trail 
continues alongside Bennett Street. With appropriate engineering, 
businesses can continue providing service, and vehicle traffic can still 
use the right-of-way.  As the street ends, the trail will turn north to 
South Colonial Homes Circle through the greenspace along a creek 
tributary. 

A final connection running along South Colonial Homes Circle will 
connect the trail into the Northside Trail of the BeltLine.

• Begins: Kinsey Court
• Ends: BeltLine Northside Trail near 

Dellwood Drive
• Length: 1.5 miles

Eastern Study Area - Corridor 6

Photo looking east at CSX  rail line under 
Peachtree Road bridge
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Eastern Study Area - Corridor 6
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Proposed Trail along Bennett Street
The image below illustrates the reconfiguration of Bennett Street to accommodate the trail and landscape buffer.  By 
eliminating parking on the south side of the street, the trail will make use of street art and new plantings to enhance 
the trail experience for pedestrians and cyclists. 

Key Map Existing Conditions

Proposed Conditions 

Eastern Study Area - Corridor 6
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Description
Corridor 7 begins at Kinsey Court and follows the same path as 
Corridor 5, crossing Peachtree Creek into Peachtree Park Apartments. 
It continues to parallel the creek as it curves north behind mixed-
used properties.  As it approaches Peachtree Road, the trail again 
stays along the southern bank of Peachtree Creek.  

Once at Peachtree Road, the trail passes under the bridge and begins 
to climb in elevation.  After clearing the bridge, a switchback then 
leads trail users to the western side of Peachtree Road where the trail 
transitions into a sidepath.  

The trail continues south along Peachtree Road until it reaches 
Peachtree Memorial Drive, where it turns to stay along the northern 
side of the road.  For trail users to have a proper safety buffer along 
Peachtree Memorial Drive, the existing road and on-street parking 
lanes are narrowed.  Breaks in the vegetated buffer allow for 
residents along this street to continue using the existing driveways. 

As the trail meets the end of Peachtree Memorial Drive, it turns south 
and continues between Peachtree Creek and residential buildings on 
the western side of Townegate Townhomes.  As the trail approaches 
the pool at Arbor Gate Condominiums, it becomes an elevated 
structure and a bridge over Peachtree Creek into property owned by 
the City of Atlanta.  Once on the northern bank of Peachtree Creek, 
the trail continues to stay elevated above the flood elevation and 
meets the existing Northside BeltLine Connector at Bobby Jones Golf 
Course. 

• Begins: Kinsey Court
• Ends: BeltLine Northside Trail near 

Dellwood Drive
• Length: 1.7 miles

Eastern Study Area - Corridor 7

Photo looking north behind buildings fronting 
Peachtree Road
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Eastern Study Area - Corridor 7

N

Legend

Proposed Corridor 6
Other Corridor
Existing Trail
Other Planned Trail

Park
School & Hospital 

Corridor 7

Corridor 5

Corridor 6

Corridor 1



Chapter 2 Trail Corridor Assessment 45

Proposed Trail Crossing Peachtree Street
The image below illustrates the vision for the trail underpassing the existing Peachtree Street road bridge.   

Key Map Existing Conditions

Proposed Conditions 

Eastern Study Area - Corridor 7
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Proposed Trail along Peachtree Memorial Drive
The image below illustrates the potential sidepath along the existing street, providing minimum landscape buffer 
and trail shoulder within an existing street right-of-way, while maintaining two-way traffic and on-street parking 
capacity.

Key Map Existing Conditions

Proposed Conditions 

Eastern Study Area - Corridor 7
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Proposed Trail behind Townegate Townhomes
The image below illustrates the vision for the trail corridor between Peachtree Creek and existing residential 
buildings.  Vegetation buffers will provide an inviting experience for the trail users as well as protection of residents’ 
privacy.  

Key Map Existing Conditions

Proposed Conditions 

Eastern Study Area - Corridor 7



Photo courtesy of Atlanta BeltLine, Inc.
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The feasibility of each corridor has been examined to 
prioritize which corridors offer the best opportunity 
for the Atlanta BeltLine Northwest Trail.  The feasibility 
analysis included four overarching criteria categories: 
Constructibility, Cost/Finance, Trail Experience, and 
Community.

03 Feasibility Analysis

Constructibility
The constructibility analysis assesses the following 
criteria to identify potential construction obstacles in 
achieving build-out of the BeltLine Northwest Trail by 
year 2030.   

C1 | Real Estate Acquisition Feasibility
C2 | Achieves Quality Trail Design Guidelines
C3 | Coordination with and Permitting for Crossing 

Existing Transportation and Utility Network

Cost/Finance
The cost/finance analysis reviews the project cost of 
work, including design and engineering, construction 
cost drivers, funding sources, and property acquisition.     

F1 | Project Cost of Work
F2 | Flexibility of Funding Use

Trail Experience
The trail experience analysis reviews the qualities that 
the trail corridor has that provide trail users with the 
optimal experience.  

T1 | Conservation and Protection of Greenspace
T2 | Population with Ease of Access to Trail
T3 | Connection to Existing Destinations 
T4 | Future Development and Future Destination 

Opportunities
T5 | Continuous Connection

Community
The community analysis summarizes input and 
feedback on the identified trail corridor options, 
garnered from property owners, neighborhoods within 
the study area, and the general public.      

P1 | Equity and Inclusion
P2 | Property Stakeholder Support
P3 | Community Feedback
P4 | Subarea Master Plan Corridors
P5 | Compatibility with Existing Communities
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C1 | Real Estate Acquisition Feasibility

Constructibility 

The real estate feasibility process included identifying all 
property owners for each corridor, followed by meeting 
with more complex property owners in pivotal locations, 
such as utility and railroad companies, governmental 
and institutional organizations, commercial, and multi-
family properties with direct interaction from each 
proposed trail corridor.  The purpose of all meetings was 
to review conceptual trail alignments, gather input, and 
discuss their processes, requirements, timeframe, and 
any future development plans.  All property acquisitions 
have unique circumstances and the feasibility study 
focused on the potential challenging properties.

The table below summarizes how many properties each 
corridor will directly interact with, how many potential 
challenging properties for real estate acquisition there 
are, and the percentage of challenging acquisitions. 

The identified potential challenges for each corridor are 
outlined below:

Western Corridors

Corridor 1
· Multiple interactions with railroad right-of-way, major 

thoroughfare crossings
· Interaction with private school
· Interaction with Department of Watershed property
· Critical acquisition from institutional development

Corridor 2
· Multiple interactions with railroad right-of-way, major 

thoroughfare crossings
· Interaction with major utility corridors/properties
· Interaction with Department of Watershed property
· Critical acquisition from institutional development

Table C1.1 Summary of Potential Challenging Properties for Real Estate Acquisition

Corridor 3
· One interaction with railroad right-of-way
· Multiple interactions with major thoroughfare 

crossings
· Interaction with commercial properties under 

development
· Interaction with major utility corridors

Corridor 4
· One interaction with railroad right-of-way
· Multiple interactions with major thoroughfare 

crossings
· Multiple interaction with commercial properties 

under development

Eastern Corridors

Corridor 5
· Multiple interactions with private properties with 

public development restrictions
· Interaction with public school
· Multiple interaction with commercial properties

Corridor 6
· Multiple interactions with commercial properties
· Interaction with major utility corridors/properties
· Interaction with railroad right-of-way and major 

thoroughfares

Corridor 7
· Multiple interactions with residential associations
· Multiple interactions with commercial properties and 

major thoroughfares

Total # of Properties # of Challenging Properties % of Challenging Acquisition
Corridor 1 31 9 29.0%

Corridor 2 24 12 50.0%

Corridor 3 19 9 47.4%

Corridor 4 21 11 52.4%

Corridor 5 24 17 70.8%

Corridor 6 25 19 76.0%

Corridor 7 19 10 52.6%
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This criteria reviews feasibility to achieve desired BeltLine Trail design guidelines within 
each proposed trail corridor.  This includes the ability to achieve the desired width of 
trail of 14 feet with a three foot minimum shoulder clearance on either side of the trail, 
and desired width of separation between trail and vehicular traffic lane to be seven 
feet (five feet minimum), and 5% maximum running grade along trail for accessibility.  

The maps and charts below summarize the key areas within Corridor 1 and Corridor 2 
that may pose challenges to meeting quality trail design guidelines. 

C2 | Achieves Quality Trail Design Guidelines

Constructibility 

Legend Identified challenging areas to achieve 
quality trail design guidelines

Corridor 1

1

3

2

4

Corridor 2

1
2

3

4

1 Existing steep grade from Howard School to Huff Road
2 Limited ROW space along Huff Road 
3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2 Existing steep terrain between Fairmont Ave. and English St. 

3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6
Existing steep terrain along Georgia Power transmission 
corridor 

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6 Existing steep terrain between I-75 ramp and Collier Rd. 

7
Limited ROW space along Springlake Dr. to achieve desired 
trail/buffer width

1
Existing pinched area behind commercial parking deck 
structure

2 Existing steep road grade along Fairhaven Cir. 

1 Existing steep road grade along Peachtree Park Dr. 

2
Limited space along Bennett Street and Georgia Power 
Substation to achieve desired trail and landscape buffer 
width 

1
Limited space between traffic lane and commercial parking 
and existing building 

2
Limited right-of-way shoulder for desired trail cross sections 
and adequate buffer with consideration of preserving 
existing on-street parking space

CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

CORRIDOR 6

1 Existing steep grade from Howard School to Huff Road
2 Limited ROW space along Huff Road 
3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2 Existing steep terrain between Fairmont Ave. and English St. 

3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6
Existing steep terrain along Georgia Power transmission 
corridor 

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6 Existing steep terrain between I-75 ramp and Collier Rd. 

7
Limited ROW space along Springlake Dr. to achieve desired 
trail/buffer width

1
Existing pinched area behind commercial parking deck 
structure

2 Existing steep road grade along Fairhaven Cir. 

1 Existing steep road grade along Peachtree Park Dr. 

2
Limited space along Bennett Street and Georgia Power 
Substation to achieve desired trail and landscape buffer 
width 

1
Limited space between traffic lane and commercial parking 
and existing building 

2
Limited right-of-way shoulder for desired trail cross sections 
and adequate buffer with consideration of preserving 
existing on-street parking space

CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

CORRIDOR 6
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C2 | Achieves Quality Trail Design Guidelines (continued)

Constructibility 

Corridor 3 Corridor 4

3 3

1 1

2 2

5 5

4 4
6

6

7

The maps and charts below summarize the key areas within Corridor 3 and Corridor 4 
that may pose challenges to meeting quality trail design guidelines. 

Legend Identified challenging areas to achieve 
quality trail design guidelines

1 Existing steep grade from Howard School to Huff Road
2 Limited ROW space along Huff Road 
3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2 Existing steep terrain between Fairmont Ave. and English St. 

3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6
Existing steep terrain along Georgia Power transmission 
corridor 

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6 Existing steep terrain between I-75 ramp and Collier Rd. 

7
Limited ROW space along Springlake Dr. to achieve desired 
trail/buffer width

1
Existing pinched area behind commercial parking deck 
structure

2 Existing steep road grade along Fairhaven Cir. 

1 Existing steep road grade along Peachtree Park Dr. 

2
Limited space along Bennett Street and Georgia Power 
Substation to achieve desired trail and landscape buffer 
width 

1
Limited space between traffic lane and commercial parking 
and existing building 

2
Limited right-of-way shoulder for desired trail cross sections 
and adequate buffer with consideration of preserving 
existing on-street parking space

CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

CORRIDOR 6

1 Existing steep grade from Howard School to Huff Road
2 Limited ROW space along Huff Road 
3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2 Existing steep terrain between Fairmont Ave. and English St. 

3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6
Existing steep terrain along Georgia Power transmission 
corridor 

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6 Existing steep terrain between I-75 ramp and Collier Rd. 

7
Limited ROW space along Springlake Dr. to achieve desired 
trail/buffer width

1
Existing pinched area behind commercial parking deck 
structure

2 Existing steep road grade along Fairhaven Cir. 

1 Existing steep road grade along Peachtree Park Dr. 

2
Limited space along Bennett Street and Georgia Power 
Substation to achieve desired trail and landscape buffer 
width 

1
Limited space between traffic lane and commercial parking 
and existing building 

2
Limited right-of-way shoulder for desired trail cross sections 
and adequate buffer with consideration of preserving 
existing on-street parking space

CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

CORRIDOR 6
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4

Corridor 5

2

1

Corridor 6

C2 | Achieves Quality Trail Design Guidelines

Constructibility 

12

Corridor 7

1
2

The maps and charts on this page summarize the key 
areas within Corridor 5, Corridor 6, and Corridor 7 that 
may pose challenges to meeting quality trail design 
guidelines. 

Legend Identified challenging areas to achieve 
quality trail design guidelines

1 Existing steep grade from Howard School to Huff Road
2 Limited ROW space along Huff Road 
3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2 Existing steep terrain between Fairmont Ave. and English St. 

3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6
Existing steep terrain along Georgia Power transmission 
corridor 

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6 Existing steep terrain between I-75 ramp and Collier Rd. 

7
Limited ROW space along Springlake Dr. to achieve desired 
trail/buffer width

1
Existing pinched area behind commercial parking deck 
structure

2 Existing steep road grade along Fairhaven Cir. 

1 Existing steep road grade along Peachtree Park Dr. 

2
Limited space along Bennett Street and Georgia Power 
Substation to achieve desired trail and landscape buffer 
width 

1
Limited space between traffic lane and commercial parking 
and existing building 

2
Limited right-of-way shoulder for desired trail cross sections 
and adequate buffer with consideration of preserving 
existing on-street parking space

CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

CORRIDOR 6

1 Existing steep grade from Howard School to Huff Road
2 Limited ROW space along Huff Road 
3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2 Existing steep terrain between Fairmont Ave. and English St. 

3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6
Existing steep terrain along Georgia Power transmission 
corridor 

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6 Existing steep terrain between I-75 ramp and Collier Rd. 

7
Limited ROW space along Springlake Dr. to achieve desired 
trail/buffer width

1
Existing pinched area behind commercial parking deck 
structure

2 Existing steep road grade along Fairhaven Cir. 

1 Existing steep road grade along Peachtree Park Dr. 

2
Limited space along Bennett Street and Georgia Power 
Substation to achieve desired trail and landscape buffer 
width 

1
Limited space between traffic lane and commercial parking 
and existing building 

2
Limited right-of-way shoulder for desired trail cross sections 
and adequate buffer with consideration of preserving 
existing on-street parking space

CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

CORRIDOR 6

1 Existing steep grade from Howard School to Huff Road
2 Limited ROW space along Huff Road 
3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2 Existing steep terrain between Fairmont Ave. and English St. 

3 Existing steep road grade along Trabert Ave.
4 Existing steep grade from Solid Waste to Northside Dr.

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6
Existing steep terrain along Georgia Power transmission 
corridor 

1 Existing steep road grade along Elaine Ave. 

2
Existing steep road grade along Southland Cir, limited ROW 
space

3
Limited ROW space along Defoor Ave. to achieve desired 
trail/buffer width 

4
Limited ROW space along Harper St. to achieve desired 
trail/buffer width 

5
Limited space between private property's fire access and I-75 
access ramp to achieve desired trail/buffer width 

6 Existing steep terrain between I-75 ramp and Collier Rd. 

7
Limited ROW space along Springlake Dr. to achieve desired 
trail/buffer width

1
Existing pinched area behind commercial parking deck 
structure

2 Existing steep road grade along Fairhaven Cir. 

1 Existing steep road grade along Peachtree Park Dr. 

2
Limited space along Bennett Street and Georgia Power 
Substation to achieve desired trail and landscape buffer 
width 

1
Limited space between traffic lane and commercial parking 
and existing building 

2
Limited right-of-way shoulder for desired trail cross sections 
and adequate buffer with consideration of preserving 
existing on-street parking space

CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

CORRIDOR 6
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C3 | Coordination with and Permitting for Crossing Existing Transportation and 
Utility Network 

Constructibility 

Corridor 1

6

5

7

8

1

3

9

2

4

10 11

8

Corridor 2

6

7

43

5

9

2
1

Legend Areas interact with transportation and/or 
utility network

This criteria reviews feasibility of each corridor with 
coordination and permitting when interacting with 
existing transportation and utility network, including 
but not limited to:
• Railroads
• Georgia Department of Transportation (GDOT)
• Atlanta Department of Transportation (ATLDOT)
• State Stream Buffer and Potential Variance Permit by 

Georgia Environmental Prospection Division (EPD)

10

• Permit by Atlanta Department of Watershed and 
U.S. Environmental Protection Agency (EPA) for 
encroachment under consolidated Consent Decree 
Greenway Program  

The maps and charts below summarizes the key 
areas within Corridor 1 and Corridor 2 that require 
coordination with and permitting for crossing existing 
transportation and utility network.  

1 Potential State Stream Buffer Encroachment
2 ATLDOT - W. Marietta St. Bridge Crossing
3 Norfolk Southern - Interlock Bridge Crossing 
4 CSX - Interlock Bridge Crossing
5 ATLDOT - Huff Rd Road Modification
6 ATLDOT/DWM - Howell Mill Road Sidepath 
7 ATLDOT - Trabert Ave. Road Modification
8 GDOT - Northside Drive Crossing
9 CSX - I-75 Underpass 

10 GDOT - I-75 Underpass
11 DWM - Tanyard Creek Concrete Channel 

1 ATLDOT - Marietta Blvd Road Modification
2 ATLDOT - Elaine Ave. Road Modification 
3 Georgia Power - Culpepper Transmission Corridor 
4 CSX - Culpepper Bridge Crossing 
5 ATLDOT  - Howell Mill / Trabert Intersection Modification
6 ATLDOT - Trabert Ave. Road Modification
7 GDOT - Northside Dr. Crossing
8 CSX - I-75 Underpass 
9 GDOT - I-75 Underpass

10 DWM - Tanyard Creek Concrete Channel

1 ATLDOT  - Marietta Blvd Road Modification 
2 ATLDOT - Elaine Ave. Road Modification
3 Potential State Stream Buffer Encroachment
4 ATLDOT - Southland Cir. Road Modification 
5 CSX - Underwood Hills Bridge Crossing 
6 ATLDOT - Defoor Ave. Road Modification
7 ATLDOT- Harper St. Road Modification
8 GDOT - I-75 Bridge Crossing 
9 Georgia Power - Howell Mill Transmission Easement 

10 ATLDOT - Tunnel under Howell Mill Rd. 
11 Georgia Power - Channing Valley Transmission Corridor 
12 GDOT - Tunnel under Northside Dr.
13 ATLDOT - Spring Valley ROW modifications

1 ATLDOT  - Marietta Blvd Road Modification 

2 ATLDOT - Elaine Ave. Road Modification

3 Potential State Stream Buffer Encroachment
4 ATLDOT - Southland Cir. Road Modification 
5 CSX - Underwood Hills Bridge Crossing 
6 ATLDOT - Defoor Ave. Road Modification
7 ATLDOT- Harper St. Road Modification
8 GDOT - I-75 Bridge Crossing 
9 Georgia Power - Howell Mill Transmission Easement 

10 ATLDOT - Collier Rd/ Emery St. Intersection Modification
11 Georgia Power - Collier Rd OH Power to Underground 

1 Potential State Stream Buffer Encroachment 
2 Potential State Stream Buffer Encroachment 
3 ATLDOT - Fairhaven Cir. Road Modification 
4 GDOT - Fairhaven/Peachtree Rd Intersection 

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

1 Potential State Stream Buffer Encroachment
2 ATLDOT - W. Marietta St. Bridge Crossing
3 Norfolk Southern - Interlock Bridge Crossing 
4 CSX - Interlock Bridge Crossing
5 ATLDOT - Huff Rd Road Modification
6 ATLDOT/DWM - Howell Mill Road Sidepath 
7 ATLDOT - Trabert Ave. Road Modification
8 GDOT - Northside Drive Crossing
9 CSX - I-75 Underpass 

10 GDOT - I-75 Underpass
11 DWM - Tanyard Creek Concrete Channel 

1 ATLDOT - Marietta Blvd Road Modification
2 ATLDOT - Elaine Ave. Road Modification 
3 Georgia Power - Culpepper Transmission Corridor 
4 CSX - Culpepper Bridge Crossing 
5 ATLDOT  - Howell Mill / Trabert Intersection Modification
6 ATLDOT - Trabert Ave. Road Modification
7 GDOT - Northside Dr. Crossing
8 CSX - I-75 Underpass 
9 GDOT - I-75 Underpass

10 DWM - Tanyard Creek Concrete Channel

1 ATLDOT  - Marietta Blvd Road Modification 
2 ATLDOT - Elaine Ave. Road Modification
3 Potential State Stream Buffer Encroachment
4 ATLDOT - Southland Cir. Road Modification 
5 CSX - Underwood Hills Bridge Crossing 
6 ATLDOT - Defoor Ave. Road Modification
7 ATLDOT- Harper St. Road Modification
8 GDOT - I-75 Bridge Crossing 
9 Georgia Power - Howell Mill Transmission Easement 

10 ATLDOT - Tunnel under Howell Mill Rd. 
11 Georgia Power - Channing Valley Transmission Corridor 
12 GDOT - Tunnel under Northside Dr.
13 ATLDOT - Spring Valley ROW modifications

1 ATLDOT  - Marietta Blvd Road Modification 

2 ATLDOT - Elaine Ave. Road Modification

3 Potential State Stream Buffer Encroachment
4 ATLDOT - Southland Cir. Road Modification 
5 CSX - Underwood Hills Bridge Crossing 
6 ATLDOT - Defoor Ave. Road Modification
7 ATLDOT- Harper St. Road Modification
8 GDOT - I-75 Bridge Crossing 
9 Georgia Power - Howell Mill Transmission Easement 

10 ATLDOT - Collier Rd/ Emery St. Intersection Modification
11 Georgia Power - Collier Rd OH Power to Underground 

1 Potential State Stream Buffer Encroachment 
2 Potential State Stream Buffer Encroachment 
3 ATLDOT - Fairhaven Cir. Road Modification 
4 GDOT - Fairhaven/Peachtree Rd Intersection 

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5
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C3 | Coordination with and Permitting for Crossing Existing Transportation and 
Utility Network (continued)

Constructibility 

Corridor 3

5 3
7

3

8
9

1
2

6

4
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5 7

3

8
9

Corridor 4

1
2

6

4

10

11

Legend Areas interact with transportation and/or 
utility network

The maps and charts below summarizes the key areas within Corridor 3 and Corridor 4 
that require coordination with and permitting for crossing existing transportation and 
utility network.  

1 Potential State Stream Buffer Encroachment
2 ATLDOT - W. Marietta St. Bridge Crossing
3 Norfolk Southern - Interlock Bridge Crossing 
4 CSX - Interlock Bridge Crossing
5 ATLDOT - Huff Rd Road Modification
6 ATLDOT/DWM - Howell Mill Road Sidepath 
7 ATLDOT - Trabert Ave. Road Modification
8 GDOT - Northside Drive Crossing
9 CSX - I-75 Underpass 

10 GDOT - I-75 Underpass
11 DWM - Tanyard Creek Concrete Channel 

1 ATLDOT - Marietta Blvd Road Modification
2 ATLDOT - Elaine Ave. Road Modification 
3 Georgia Power - Culpepper Transmission Corridor 
4 CSX - Culpepper Bridge Crossing 
5 ATLDOT  - Howell Mill / Trabert Intersection Modification
6 ATLDOT - Trabert Ave. Road Modification
7 GDOT - Northside Dr. Crossing
8 CSX - I-75 Underpass 
9 GDOT - I-75 Underpass

10 DWM - Tanyard Creek Concrete Channel

1 ATLDOT  - Marietta Blvd Road Modification 
2 ATLDOT - Elaine Ave. Road Modification
3 Potential State Stream Buffer Encroachment
4 ATLDOT - Southland Cir. Road Modification 
5 CSX - Underwood Hills Bridge Crossing 
6 ATLDOT - Defoor Ave. Road Modification
7 ATLDOT- Harper St. Road Modification
8 GDOT - I-75 Bridge Crossing 
9 Georgia Power - Howell Mill Transmission Easement 

10 ATLDOT - Tunnel under Howell Mill Rd. 
11 Georgia Power - Channing Valley Transmission Corridor 
12 GDOT - Tunnel under Northside Dr.
13 ATLDOT - Spring Valley ROW modifications

1 ATLDOT  - Marietta Blvd Road Modification 

2 ATLDOT - Elaine Ave. Road Modification

3 Potential State Stream Buffer Encroachment
4 ATLDOT - Southland Cir. Road Modification 
5 CSX - Underwood Hills Bridge Crossing 
6 ATLDOT - Defoor Ave. Road Modification
7 ATLDOT- Harper St. Road Modification
8 GDOT - I-75 Bridge Crossing 
9 Georgia Power - Howell Mill Transmission Easement 

10 ATLDOT - Collier Rd/ Emery St. Intersection Modification
11 Georgia Power - Collier Rd OH Power to Underground 

1 Potential State Stream Buffer Encroachment 
2 Potential State Stream Buffer Encroachment 
3 ATLDOT - Fairhaven Cir. Road Modification 
4 GDOT - Fairhaven/Peachtree Rd Intersection 

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

1 Potential State Stream Buffer Encroachment
2 ATLDOT - W. Marietta St. Bridge Crossing
3 Norfolk Southern - Interlock Bridge Crossing 
4 CSX - Interlock Bridge Crossing
5 ATLDOT - Huff Rd Road Modification
6 ATLDOT/DWM - Howell Mill Road Sidepath 
7 ATLDOT - Trabert Ave. Road Modification
8 GDOT - Northside Drive Crossing
9 CSX - I-75 Underpass 

10 GDOT - I-75 Underpass
11 DWM - Tanyard Creek Concrete Channel 

1 ATLDOT - Marietta Blvd Road Modification
2 ATLDOT - Elaine Ave. Road Modification 
3 Georgia Power - Culpepper Transmission Corridor 
4 CSX - Culpepper Bridge Crossing 
5 ATLDOT  - Howell Mill / Trabert Intersection Modification
6 ATLDOT - Trabert Ave. Road Modification
7 GDOT - Northside Dr. Crossing
8 CSX - I-75 Underpass 
9 GDOT - I-75 Underpass

10 DWM - Tanyard Creek Concrete Channel

1 ATLDOT  - Marietta Blvd Road Modification 
2 ATLDOT - Elaine Ave. Road Modification
3 Potential State Stream Buffer Encroachment
4 ATLDOT - Southland Cir. Road Modification 
5 CSX - Underwood Hills Bridge Crossing 
6 ATLDOT - Defoor Ave. Road Modification
7 ATLDOT- Harper St. Road Modification
8 GDOT - I-75 Bridge Crossing 
9 Georgia Power - Howell Mill Transmission Easement 

10 ATLDOT - Tunnel under Howell Mill Rd. 
11 Georgia Power - Channing Valley Transmission Corridor 
12 GDOT - Tunnel under Northside Dr.
13 ATLDOT - Spring Valley ROW modifications

1 ATLDOT  - Marietta Blvd Road Modification 

2 ATLDOT - Elaine Ave. Road Modification

3 Potential State Stream Buffer Encroachment
4 ATLDOT - Southland Cir. Road Modification 
5 CSX - Underwood Hills Bridge Crossing 
6 ATLDOT - Defoor Ave. Road Modification
7 ATLDOT- Harper St. Road Modification
8 GDOT - I-75 Bridge Crossing 
9 Georgia Power - Howell Mill Transmission Easement 

10 ATLDOT - Collier Rd/ Emery St. Intersection Modification
11 Georgia Power - Collier Rd OH Power to Underground 

1 Potential State Stream Buffer Encroachment 
2 Potential State Stream Buffer Encroachment 
3 ATLDOT - Fairhaven Cir. Road Modification 
4 GDOT - Fairhaven/Peachtree Rd Intersection 

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5
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Constructibility 

Corridor 6

3

2

1

4

Corridor 5
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Corridor 7
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C3 | Coordination with and Permitting for Crossing Existing Transportation and 
Utility Network (continued) 

Legend Areas interact with transportation and/or 
utility network

The maps and charts below summarizes the key areas within Corridor 5, Corridor 6 and Corridor 7 that require 
coordination with and permitting for crossing existing transportation and utility network.  

1 Potential State Stream Buffer Encroachment
2 ATLDOT - W. Marietta St. Bridge Crossing
3 Norfolk Southern - Interlock Bridge Crossing 
4 CSX - Interlock Bridge Crossing
5 ATLDOT - Huff Rd Road Modification
6 ATLDOT/DWM - Howell Mill Road Sidepath 
7 ATLDOT - Trabert Ave. Road Modification
8 GDOT - Northside Drive Crossing
9 CSX - I-75 Underpass 

10 GDOT - I-75 Underpass
11 DWM - Tanyard Creek Concrete Channel 

1 ATLDOT - Marietta Blvd Road Modification
2 ATLDOT - Elaine Ave. Road Modification 
3 Georgia Power - Culpepper Transmission Corridor 
4 CSX - Culpepper Bridge Crossing 
5 ATLDOT  - Howell Mill / Trabert Intersection Modification
6 ATLDOT - Trabert Ave. Road Modification
7 GDOT - Northside Dr. Crossing
8 CSX - I-75 Underpass 
9 GDOT - I-75 Underpass

10 DWM - Tanyard Creek Concrete Channel

1 ATLDOT  - Marietta Blvd Road Modification 
2 ATLDOT - Elaine Ave. Road Modification
3 Potential State Stream Buffer Encroachment
4 ATLDOT - Southland Cir. Road Modification 
5 CSX - Underwood Hills Bridge Crossing 
6 ATLDOT - Defoor Ave. Road Modification
7 ATLDOT- Harper St. Road Modification
8 GDOT - I-75 Bridge Crossing 
9 Georgia Power - Howell Mill Transmission Easement 

10 ATLDOT - Tunnel under Howell Mill Rd. 
11 Georgia Power - Channing Valley Transmission Corridor 
12 GDOT - Tunnel under Northside Dr.
13 ATLDOT - Spring Valley ROW modifications

1 ATLDOT  - Marietta Blvd Road Modification 

2 ATLDOT - Elaine Ave. Road Modification

3 Potential State Stream Buffer Encroachment
4 ATLDOT - Southland Cir. Road Modification 
5 CSX - Underwood Hills Bridge Crossing 
6 ATLDOT - Defoor Ave. Road Modification
7 ATLDOT- Harper St. Road Modification
8 GDOT - I-75 Bridge Crossing 
9 Georgia Power - Howell Mill Transmission Easement 

10 ATLDOT - Collier Rd/ Emery St. Intersection Modification
11 Georgia Power - Collier Rd OH Power to Underground 

1 Potential State Stream Buffer Encroachment 
2 Potential State Stream Buffer Encroachment 
3 ATLDOT - Fairhaven Cir. Road Modification 
4 GDOT - Fairhaven/Peachtree Rd Intersection 

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

5 DWM/EPA - Use of Greenway Property

1 Potential State Stream Buffer Encroachment 
2 CSX - Peachtree Rd. Underpass 
3 Georgia Power - Bennett Street Substation 
4 Bennett St ROW Modification

1 Potential State Stream Buffer Encroachment 
2 Potential State Stream Buffer Encroachment 
3 GDOT - Peachtree Rd. Underpass 
4 GDOT - Peachtree Road Sidepath 
5 ATLDOT - Peachtree Memorial Dr. Road Modification
6 DWM/EPA - Use of Greenway Property

CORRIDOR 6

CORRIDOR 7

5 DWM/EPA - Use of Greenway Property

1 Potential State Stream Buffer Encroachment 
2 CSX - Peachtree Rd. Underpass 
3 Georgia Power - Bennett Street Substation 
4 Bennett St ROW Modification

1 Potential State Stream Buffer Encroachment 
2 Potential State Stream Buffer Encroachment 
3 GDOT - Peachtree Rd. Underpass 
4 GDOT - Peachtree Road Sidepath 
5 ATLDOT - Peachtree Memorial Dr. Road Modification
6 DWM/EPA - Use of Greenway Property

CORRIDOR 6

CORRIDOR 7

5 DWM/EPA - Use of Greenway Property

1 Potential State Stream Buffer Encroachment 
2 CSX - Peachtree Rd. Underpass 
3 Georgia Power - Bennett Street Substation 
4 Bennett St ROW Modification

1 Potential State Stream Buffer Encroachment 
2 Potential State Stream Buffer Encroachment 
3 GDOT - Peachtree Rd. Underpass 
4 GDOT - Peachtree Road Sidepath 
5 ATLDOT - Peachtree Memorial Dr. Road Modification
6 DWM/EPA - Use of Greenway Property

CORRIDOR 6

CORRIDOR 7
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Cost/Finance

Corridor 1Legend: Corridor 3 Corridor 4 Corridor 5 Corridor 6 Corridor 7Corridor 2

Corridor 1

Corridor 2

Corridor 3

Eastern Corridors Western Corridors

Corridor 4

Corridor 7

Corridor 5

Corridor 6

HIGHLOW

Estimate for each corridor includes Real Estate, Design and Engineering, and Construction costs.  

Individual Corridor Cost of Work Summary

Corridor Combinations Cost of Work Summary 

Corridor 1 & 6 

Corridor 2 & 6

Corridor 2 & 7

Corridor 4 & 6

Corridor 2 & 5

Corridor 1 & 7

Corridor 1 & 5

Corridor 4 & 7

Corridor 3 & 7

Corridor 3 & 6

Corridor 4 & 5

Corridor 3 & 5

HIGHLOW

Corridor 1Legend: Corridor 3 Corridor 4 Corridor 5 Corridor 6 Corridor 7Corridor 2

F1 | Project Cost of Work
This criteria reviews high level cost estimates for each of 
the corridor options, as well as the combination of costs 
from the Western Study Area and the Eastern Study Area 
to make the Northwest BeltLine Trail. 

Estimated Real Estate (RE) cost is based on similar land 
uses and like locations.  The cost includes required due 
diligence such as environmental analysis allotment, 
appraisal of market value and legal costs associated with 
real estate transactions.

Estimated engineering (P&E) cost includes surveying, 
designing for construction, permitting, bidding, and 
construction administration of the project.

Estimated construction cost is based on material and 
labor pricing from summer 2021 using BeltLine trail 
standards.  The construction cost estimate includes trail 
construction per BeltLine trail typologies, lighting & 
security cameras, landscaping, trail amenities, ductbank, 
and signage.  
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F2 | Flexibility of Funding Use

Cost/Finance

In the Northwest Corridor, the primary funding sources 
are the Atlanta Beltline Tax Allocation District (TAD), 
philanthropic contributions, and Special Service 
District (SSD) bond proceeds.  One consideration for 
the feasibility of corridor alignments is the types of 
capital, or funding, that is available for constructing 
each corridor.  Some of the funding that the BeltLine 
is planning to utilize has geographic restrictions.  This 
has significant impacts on the flexibility of funding use.  
Philanthropic contributions sometimes have special 
stipulations for use, but it is the TAD and SSD funding 
that have geographical restrictions on spending.  
An explanation of these funding sources and the 
restrictions of use by geography of TAD and SSD funding 
are outlined below.

Tax Allocation District Funding
The Atlanta BeltLine TAD overlay was created in 2004, 
and then in 2005 the City of Atlanta, Atlanta Public 
Schools and Fulton County agreed to forego future 

Funding Sources Map - TAD Boundary Overlay

Corridor 1

Corridor 2

Corridor 3

Corridor 5

Corridor 6

Corridor 7

Corridor 4

N

Legend

Other Corridor
Existing Trail
Other Planned Trail

TAD Boundary

property tax revenue increases on properties within 
the TAD overlay over the 25 year duration and allocate 
them to the build-out of the Atlanta BeltLine.  With new 
investment, the once underutilized properties increase 
in value and generate more tax revenue.  Building more 
of the Atlanta BeltLine generates more development 
which generates more tax revenue.

The use of the additional tax revenue is restricted to the 
TAD overlay area.  In the Northwest Corridor, not all of 
the proposed corridors fall within the TAD overlay as 
shown in the figure below.  In areas where TAD funding 
cannot be utilized, that portion of the corridor must be 
funded by philanthropic or SSD funding.  This greatly 
restricts the flexibility of funding use.  In Corridor 3 and 
Corridor 4, for example, where most of the alignment 
is outside of the TAD overlay, funding would be limited 
to SSD and philanthropy.  Furthermore, additional fund 
raising from philanthropic sources may be required if 
SSD funding is not sufficient to cover the cost to build 
the trail. 

The Atlanta BeltLine TAD boundary is depicted in a pink overlay on the proposed corridors of the 
Atlanta BeltLine Northwest Trail, clearly showing where TAD funding may be utilized.
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Cost/Finance

Funding Sources Map - AURA Boundary Overlay

N

Legend

Other Corridor
Existing Trail
Other Planned Trail

AURA Boundary
Corridor 1

Corridor 2

Corridor 5

Corridor 6

Corridor 7

Corridor 4

Corridor 3

Special Service District Revenue Bonds Proceeds 
In 2021, the Atlanta City Council approved legislation 
creating  the Atlanta BeltLine Special Service District 
(SSD) that will provide tax revenue to complete the 
Atlanta BeltLine’s 22-mile multi-use trail. The SSD is a 
targeted tax district in which commercial and multi-
family property owners pay slightly more in property 
taxes to fund improvements. Following the passage 
of the legislation, the Atlanta Urban Redevelopment 
Agency (AURA) determined that it would issue bonds 
not to exceed $100 million against the anticipated tax 
revenue so that the funding is available near term to 
fund trail construction. The actual amount of the bonds 
issued in December 2021 was approximately $95 million.

The bond proceeds are restricted for use within the 
AURA overlay. In the Northwest quadrant of the Atlanta 
BeltLine, not all of the proposed corridors fall within the 
AURA overlay as shown in the figure below.  In areas 
where bond proceeds cannot be utilized, that portion 
of the corridor must be funded by philanthropic or TAD 
funding.  This greatly restricts the flexibility of funding 
use.  In Corridors 5, 6, and 7, for example, where all of the 
corridor is outside of the AURA overlay, funding would 
be limited to TAD and philanthropy; that might require 
additional fundraising from philanthropic sources 
if TAD funding were not sufficient to cover the trail 
construction in a corridor section that falls outside of the 
AURA. 

The AURA boundary is depicted in a blue overlay on the proposed corridors of the Atlanta 
BeltLine Northwest Trail, clearly showing where bond funding may be utilized. 



Chapter 3 Feasibility Analysis 61

Funding Sources Map - TAD and AURA Boundary Overlay

N

Legend

Other Corridor
Existing Trail
Other Planned Trail

AURA Boundary

Cost/Finance

Corridor 1

Corridor 2

Corridor 5

Corridor 6

Corridor 7

Corridor 4

Funding Flexibility

In summary, some corridors have greater flexibility for 
funding use than others.  This is a consideration when 
selecting a corridor.  Some corridors will rely heavily on 
philanthropic funding if the alignment falls outside of 
the overlays that allow for expenditure of TAD or SSD 
bond proceeds.  If more of the trail corridor is within 
both TAD and AURA overlay areas, that provides the 

Both the BeltLine TAD boundary and the AURA boundary are depicted in an overlay on the 
proposed corridors of the Atlanta BeltLine Northwest Trail.

most flexibility.  For example, Corridor 1 in the western 
portion of the BeltLine Northwest Trail has the greatest 
flexibility with over three miles in the TAD and the 
AURA, and only 0.4 miles with ‘neither,’  followed closely 
by Corridor 2.  In the eastern section of the BeltLine 
Northwest Trail, Corridor 6 offers the most flexibility with 
only 0.4 miles in the ‘neither’ category.

TAD Boundary

Corridor 3

Table F3.1 - Summary of Length (Mile) of Trail with Funding Sources
This table summarizes the length of each corridor measured in miles that is within the TAD, the 
AURA, or the length within neither.    

Length Within TAD Length within AURA Length within neither Total Length
Corridor 1 3.1 3.0 0.4 3.5

Corridor 2 2.3 2.3 0.4 2.8

Corridor 3 0.5 2.3 1.0 3.3

Corridor 4 0.5 2.3 1.1 3.4

Corridor 5 0.5 0.0 1.2 1.7

Corridor 6 1.0 0.0 0.4 1.6

Corridor 7 0.6 0.0 1.1 1.7
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Legend Conservation and Protection of Greenspace

Corridor 1

Western Study Area

Trail Experience
T1 | Conservation and Protection of Greenspace
This criteria reviews how many areas of greenspace will be acquired and conserved along 
each proposed trail corridor.  Seen as tools for ecology and conservation, building the 
BeltLine helps preserve important natural landscapes, provides needed links between 
existing greenspace, and also creates a linear park that allows trail users to enjoy nature with 
minimal environmental impact.  The protection of greenspace associated with trail often 
also protects natural floodplains along streams.

The maps and charts below shows the areas for potential conservation and protection of 
greenspace along Corridor 1 and Corridor 2.

Corridor 2

1

1 2

1 NE Corner of Howell Mill Rd and 17th St, greenspace 
owned by DWM can be preserved for future park

1
Linear floodplain greenspace can be preserved along 
Woodall Creek Tributary between Ellsworth Industrial 
Blvd and Fairmont Ave

2
Open greenspace owned by Atlanta Development 
Authority between Fairmont Ave and English St with 
potential for future park space

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain greenspace to be preserved along 
Peachtree Creek between Peachtree Park Apartments 
and Kinsey Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek between E. Rivers Elementary 
School and Bobby Jones Golf Course

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace south of Colonial Homes 
Circle

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek within City-owned consent 
decree greenway property

CORRIDOR 6

CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

1 NE Corner of Howell Mill Rd and 17th St, greenspace 
owned by DWM can be preserved for future park

1
Linear floodplain greenspace can be preserved along 
Woodall Creek Tributary between Ellsworth Industrial 
Blvd and Fairmont Ave

2
Open greenspace owned by Atlanta Development 
Authority between Fairmont Ave and English St with 
potential for future park space

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain greenspace to be preserved along 
Peachtree Creek between Peachtree Park Apartments 
and Kinsey Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek between E. Rivers Elementary 
School and Bobby Jones Golf Course

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace south of Colonial Homes 
Circle

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek within City-owned consent 
decree greenway property

CORRIDOR 6

CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5
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Western Study Area Legend Conservation and Protection of Greenspace

Trail Experience
T1 | Conservation and Protection of Greenspace (continued)

The maps and charts below show the areas for potential conservation and protection of 
greenspace along Corridor 3 and Corridor 4.

Corridor 3

2
3

1

Corridor 4

2
3

1
1 NE Corner of Howell Mill Rd and 17th St, greenspace 

owned by DWM can be preserved for future park

1
Linear floodplain greenspace can be preserved along 
Woodall Creek Tributary between Ellsworth Industrial 
Blvd and Fairmont Ave

2
Open greenspace owned by Atlanta Development 
Authority between Fairmont Ave and English St with 
potential for future park space

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain greenspace to be preserved along 
Peachtree Creek between Peachtree Park Apartments 
and Kinsey Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek between E. Rivers Elementary 
School and Bobby Jones Golf Course

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace south of Colonial Homes 
Circle

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek within City-owned consent 
decree greenway property

CORRIDOR 6

CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

1 NE Corner of Howell Mill Rd and 17th St, greenspace 
owned by DWM can be preserved for future park

1
Linear floodplain greenspace can be preserved along 
Woodall Creek Tributary between Ellsworth Industrial 
Blvd and Fairmont Ave

2
Open greenspace owned by Atlanta Development 
Authority between Fairmont Ave and English St with 
potential for future park space

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain greenspace to be preserved along 
Peachtree Creek between Peachtree Park Apartments 
and Kinsey Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek between E. Rivers Elementary 
School and Bobby Jones Golf Course

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace south of Colonial Homes 
Circle

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek within City-owned consent 
decree greenway property

CORRIDOR 6

CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5
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Corridor 7

Corridor 6Corridor 5

Eastern Study Area

Trail Experience

Legend Conservation and Protection of Greenspace

T1 | Conservation and Protection of Greenspace (continued)

The maps and charts below show the areas for potential conservation and protection of 
greenspace along Corridor 5, Corridor 6 and Corridor 7.
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1 NE Corner of Howell Mill Rd and 17th St, greenspace 
owned by DWM can be preserved for future park

1
Linear floodplain greenspace can be preserved along 
Woodall Creek Tributary between Ellsworth Industrial 
Blvd and Fairmont Ave

2
Open greenspace owned by Atlanta Development 
Authority between Fairmont Ave and English St with 
potential for future park space

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain greenspace to be preserved along 
Peachtree Creek between Peachtree Park Apartments 
and Kinsey Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek between E. Rivers Elementary 
School and Bobby Jones Golf Course

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace south of Colonial Homes 
Circle

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek within City-owned consent 
decree greenway property
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CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

1 NE Corner of Howell Mill Rd and 17th St, greenspace 
owned by DWM can be preserved for future park

1
Linear floodplain greenspace can be preserved along 
Woodall Creek Tributary between Ellsworth Industrial 
Blvd and Fairmont Ave

2
Open greenspace owned by Atlanta Development 
Authority between Fairmont Ave and English St with 
potential for future park space

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain greenspace to be preserved along 
Peachtree Creek between Peachtree Park Apartments 
and Kinsey Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek between E. Rivers Elementary 
School and Bobby Jones Golf Course

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace south of Colonial Homes 
Circle

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek within City-owned consent 
decree greenway property
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CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5

1 NE Corner of Howell Mill Rd and 17th St, greenspace 
owned by DWM can be preserved for future park

1
Linear floodplain greenspace can be preserved along 
Woodall Creek Tributary between Ellsworth Industrial 
Blvd and Fairmont Ave

2
Open greenspace owned by Atlanta Development 
Authority between Fairmont Ave and English St with 
potential for future park space

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain space to be preserved along Woodall 
Creek

2
Wooded area west of the Works off Chattahoochee 
Avenue 

3 Wooded area between CSX rail lines and Defoor Avenue

1
Linear floodplain greenspace to be preserved along 
Peachtree Creek between Peachtree Park Apartments 
and Kinsey Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek between E. Rivers Elementary 
School and Bobby Jones Golf Course

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace south of Colonial Homes 
Circle

1
Linear floodplain space to be preserved along Peachtree 
Creek between Peachtree Park Apartment and Kinsey 
Court

2
Linear floodplain greenspace to be preserved along north 
side of Peachtree Creek within City-owned consent 
decree greenway property

CORRIDOR 6

CORRIDOR 7

CORRIDOR 1

CORRIDOR 2

CORRIDOR 3

CORRIDOR 4

CORRIDOR 5
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Trail Experience
T2 | Population with Ease of Access to Trail

This criteria reviews how many people occupying 
existing residential properties can easily access the trail.  
A population estimate was conducted using GIS on the 
existing street network to identify how many people 
living in adjacent residences can easily walk or bike to 
the trail.  

• An easy walk or bike ride to the trail is within 0.5 
miles or a 10-minute walk along local streets. 

• Railroads and major arterial streets are considered 
a barrier to these walks/rides.

• 2021 census block group data was used to  
conduct this analysis. 

The table below summarized the total population 
captured within a 0.5-mile walking distance to each 
proposed corridor.  Within the western study area, 
Corridor 4 connects to more adjacent residences than 
the other 3 corridor options.  Within the eastern study 
area, Corridor 7 connects to more residences than the 
other two corridor options.

Population Counts within Half Mile Service Area
Corridor 1 2971

Corridor 2 2580

Corridor 3 3632

Corridor 4 3967

Corridor 5 2080

Corridor 6 1979

Corridor 7 2646

Table T2.1 - Summary of Population with Ease of Access to Proposed Trail



66 Northwest BeltLine Feasibility Study

Trail Experience

Western Study Area

Good access to destinations is important for trail users’ 
experience.  This criteria (T3) reviews how many existing 
destinations are directly connected to each proposed 
trail corridor, while the next criteria (T4) reviews 
opportunities for future destinations along each trail 
corridor. 

Corridor 1 Corridor 2

Corridor 3 Corridor 4

T3 | Connection to Existing Destinations

Residential Properties Non-residential Properties

Legend Existing Destination Identified by Community 0.5 Mile Radius

The existing destinations were identified by the 
community through the engagement process.  Existing 
zoning for residential properties versus non-residential 
properties are depicted as an overlay with each 
proposed trail corridor. 

The maps below depict connection to existing 
destinations along corridors within the western  
study area. 
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Trail Experience
T3 | Connection to Existing Destinations (continued)

Eastern Study Area

The maps below depict connections to existing 
destinations along corridors within the Eastern 
Study Area. 

Corridor 7

Corridor 6Corridor 5

Residential Properties Non-residential Properties

Legend Existing Destination Identified by Community 0.5 Mile Radius
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Legend Potential Future Development0.5-mile boundary

Trail Experience
T4 | Future Development and Future Destination Opportunities

Corridor 3

Corridor 1 Corridor 2

Corridor 4

Western Study Area

Redevelopment around the BeltLine Trail corridor is 
anticipated and often offers opportunities for place-
making and becoming destinations for trail users.  This 
criteria reviews how many properties within 0.5 miles 
of each corridor provide future development and 
destination opportunities.  

The properties that are highlighted in orange meet the 
following criteria that were seen as an opportunity for 
future development:
· Not currently zoned under residential or utility
· Has a total land area larger than 0.2 acres

Table T4.1 - Summary of Land with Potential for Redevelopment 
within Half Mile Distance to Proposed Trail 

· Has a building value less than the land value
· Is within 0.5 miles of the proposed trail corridor

Future Development Opportunities
Corridor 1 27%

Corridor 2 28%

Corridor 3 21%

Corridor 4 20%
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Legend Potential Future Development0.5-mile boundary

Trail Experience

Corridor 7

Corridor 6Corridor 5

Eastern Study Area

T4 | Future Development and Future Destination Opportunities (continued)

Table T4.2 - Summary of Land with Potential for Redevelopment 
within a 0.5-mile Distance to Proposed Trail 

The properties highlighted in orange are seen as 
opportunities for future development and future 
destinations for Corridors 5, 6, and 7 within the eastern 
study area.

Future Development Opportunities
Corridor 5 13%

Corridor 6 14%

Corridor 7 13%
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Legend Trail crossing that requires trail 
users to stop

Areas with high volume curb cuts 
or high numbers of curb cuts

Trail Experience
T5 | Continuous Connection

Corridor 3

Corridor 1 Corridor 2

Corridor 4

Western Study Area

This criteria reviews: 1) how many times will a trail user 
need to stop and cross over a road.  2) the areas that 
have high volume curb cuts or high numbers of curb 
cuts that will result in potential vehicular interaction 
with the trail corridor.  
The table and maps on this page show the number  
of likely stops along corridors within the western  
study area.

Number of Likely Stops
Corridor 1 7

Corridor 2 6

Corridor 3 10

Corridor 4 12

Table T5.1 - Summary of Number of Stops
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Legend Trail crossing that requires trail 
users to stop

Areas with high volume curb cuts 
or high numbers of curb cuts

Trail Experience

Corridor 7

Corridor 6Corridor 5

Eastern Study Areas

T5 | Continuous Connection (continued)

Number of Likely Stops
Corridor 5 1

Corridor 6 5

Corridor 7 8

Table T5.2 - Summary of Number of StopsThe table and maps on this page show the number of 
likely stops along corridors within the eastern study area.
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P1 | Equity and Inclusion
Each of the potential Northwest Trail corridors was 
analyzed through a lens of equity and inclusion, with the 
intention to avoid disproportionate negative impacts to 
different communities.  This high-level analysis looked 
at how the potential corridors in the western study 
area (Corridors 1, 2, 3, 4) and the potential corridors in 
the eastern study area (Corridors 5, 6, 7) could impact 
two primarily Black neighborhoods (Bankhead, English 
Avenue) and a Black-owned business district (Bennett 
Street).  This planning-level analysis considered access to 
economic activity centers as a positive impact and risk of 
displacement a negative impact.

English Avenue
• Via the Westside BeltLine Connector Trail, Corridor 

1 provides the most direct mainline BeltLine 
connectivity and access for this historically Black 
neighborhood.  Access to the BeltLine mainline trail 
along Corridor 1 would be at a shorter distance than 
the other potential corridors and would come most 
directly from a protected trail.  There is also a shorter 
distance to access non-residential areas for either 
seeking employment or opening a business in the 
northwest quadrant of the Atlanta BeltLine.  

• Corridors 2, 3, and 4 all start north of the freight 
railroad tracks under Marietta Boulevard, somewhat 
distant from this neighborhood.  These potential 
corridors also rely on the Westside BeltLine Connector 
Trail and the Westside Trail to provide access to the 
Northwest Trail.  These potential corridors require a 
longer distance of travel along the Westside BeltLine 
Connector Trail to access the mainline BeltLine as well 
as a longer distance along the trail to begin to access 
the economic activity centers.  

• Access to the BeltLine Westside Trail may be more 
direct to access the BeltLine mainline trail, but it is 
somewhat distant to access non-residential areas for 
either seeking employment or opening a business in 
the northwest quadrant of the BeltLine.  

• Corridors 5, 6, and 7 do not directly impact this 
neighborhood positively or negatively.

• Given the ratio of owner-occupied homes to 
absentee owner/rental homes, as well as its location 
within the City, there is a risk of displacement to 
existing residents from Corridors 1, 2, 3, and 4.  

Bankhead
• Corridor 1 touches the northeast corner of this 

neighborhood but provides no additional access than 
what the existing trail network provides.

Community

• Corridors 2, 3, 4, 5, 6, and 7 do not directly impact  
this neighborhood.

• Along Donald Lee Hollowell Parkway, there is a lack 
of protected connectivity between the residents, 
Proctor Creek Greenway, MARTA Bankhead station, 
and the BeltLine mainline trail.  

• Given its location within the City and current market 
conditions, there is a risk of displacement to existing 
residents.

Bennett Street
• Corridors 5 and 7 do not directly impact this business 

district.
• Corridor 6 would provide direct Northwest Trail 

access to the business district but would require the 
removal of significant on-street parking, potentially 
impacting existing businesses.  

• Given its location within the City and current market 
conditions, there is a risk of displacement to existing 
business tenants.

Corridor 2

Potential Future Development 
within 0.5-mile of Corridor 6

Corridor 6

Potential Future Development 
within 0.5-mile of Corridor 2
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Community
P2 | Property Stakeholder Support
The team conducted an extensive amount of property 
stakeholder outreach during the study (see Appendix 
I) to document the input of stakeholders who may be 
most directly impacted by the alignment of the trail.  It 
is important to note that this input is different from the 
input received from the larger community.  The outreach 
resulted in several general themes:
· Commercial property owners were almost universally 

supportive of the trail coming through or adjacent to 
their property.

· Multi-family rental properties were also generally 
supportive of trail proximity with the caveat that 
proper security measures be in place.

· Residential property owners’ reactions to trail 
proximity typically ranged from cautious interest to 
strongly unsupportive.  Generally, higher-density 
residential properties were more supportive than 
lower-density properties. 

· Transportation, utility, and government services 
stakeholders clearly prioritize the needs of their 
infrastructure when evaluating trail opportunities 
but are usually willing to work to accommodate trail 
needs if there is little to no conflict with 
their operations.

· School administrations were supportive of 
trails from a student/parent connectivity 
perspective, but will clearly require 
significant collaboration around the area of 
facility security.

A summary of key themes along each corridor 
in the western study area is presented below:

Corridor 1
· Most commercial properties were in favor of 

this corridor, although one property owner 
was strongly opposed

· No opposition from residential property 
stakeholders was received

· Significant rail crossing challenge due to 
crossing length and importance of rail 
network in crossing location

Corridor 2
· No opposition was received from 

commercial or residential properties along 
this corridor

· Significant utility provider challenges

Corridor 3
· No opposition was received from commercial 

property stakeholders
· Significant residential stakeholder opposition 

was received, particularly in the Spring Valley 
neighborhood

· Challenges with utility and transportation crossings 
due to multiple tunnels and bridges over high-traffic 
assets

Corridor 4
· No opposition was received from commercial 

properties
· Some residential stakeholder opposition 

was received, particularly in the Spring Lake 
neighborhood, but the majority appeared to be 
supportive

· Challenges with utility and transportation crossings 
due to bridges over high-traffic assets

Property Interaction Overlay - Western Study Area
The individual properties that will interact with each proposed corridor 

are depicted in light blue boundaries in the map

Corridor 1

Corridor 2

Corridor 3

Corridor 4

N



74 Northwest BeltLine Feasibility Study

Community

P2 | Property Stakeholder Support (continued)

A summary of key themes along each corridor in the 
eastern study area is presented below:

Corridor 5
· No opposition received from commercial or  

multi-family rental properties, although there was 
concern about loss of parking and security measures

· There was concern from school administrations 
about safety, but there was a willingness to discuss 
mitigative security measures

· Significant residential opposition was received from 
residential stakeholders in the Peachtree Battle 
neighborhood

Corridor 6
· No opposition received from commercial or  

multi-family rental properties, although there was 
concern about loss of parking and security measures

· Utilization of railroad property appears highly 
unlikely

Corridor 7
· No opposition received from commercial or  

multi-family rental properties, although there was 
concern about loss of parking and security measures

· Significant to moderate residential opposition 
was received from residential stakeholders along 
Peachtree Memorial Drive, although the opposition 
was not universal

Property Interaction Overlay - Eastern Study Area
The individual properties that will interact with each proposed corridor 

are depicted in light blue boundaries in the map.

After taking these themes into account and identifying 
the biggest risk areas for project execution, Corridor 2 
appears to have the most property stakeholder support 
and the least amount of critical risk areas of the western 
corridors.  Corridor 1 is also generally supported but has 
more critical risk areas.  Corridors 3 and 4 have markedly 
higher opposition with residential stakeholders, 
although Corridor 4 appears to generally have more 
support than Corridor 3 and also has less transportation 
and utility crossing challenges.
For the eastern corridors, Corridor 6 had the strongest 
support; however, the use of railroad property in this 
corridor appears to be a significant implementation 
risk.  Corridors 5 and 7 had significantly less support, 
although Corridor 7 appeared to be somewhat more 
supported than Corridor 5.

Corridor 5

Corridor 7

Corridor 6

N
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P3 | Community Feedback
Over the course of the 11-month study, ABI and PATH 
Foundation have gathered and interpreted feedback 
from many neighborhood leaders, local residences, 
business owners and the general public.  This has been 
through in-person and virtual meetings, site visits, and 
the online interactive map.  A timeline of community 
engagement meeting and meeting summaries can be 
found in Appendix II & III.
Feedback from the community has consisted of ideas, 
destinations, potential redevelopment opportunities, 
concerns, and existing assets along each of the seven 
corridors. 

Corridors 1 and 2 received lots of positive feedback 
surrounding the shops, restaurants, multi-family and 
office users who would be connected and able to  
utilize the trail for commuting, shopping and dining.  
Utilizing the existing and future TAD and SSD funds  
was a major concern among businesses and residents 
alike, if one of these corridors were not built as the 
BeltLine mainline trail. 

Community

Residents along Corridors 3 and 4 provided lots of 
positive feedback surrounding the connection of  
single-family neighborhoods into the rest of the City.  
Many residents were concerned over the disruption of 
natural streams and wildlife habitat and the impact to 
single-family neighborhoods the trail would bring. 

Feedback along Corridors 5, 6 and 7 vary greatly, as  
each alignment is quite different.  Residents along 
Corridor 5 voiced strong concerns over disruption to 
existing habitat and single-family homes.  Corridor 6 
received praise as the most appropriate for the BeltLine 
due to the existing commercial land use.  Corridor 7 
received lots of positive comments surrounding  
utilizing existing infrastructure.  However, there is a 
significant amount of opposition from residents  
along Peachtree Memorial Drive.

Overwhelmingly, the positive feedback received along 
all corridors centered around the connectivity the trail 
will offer to activity centers and communities and the 
potential for making their communities more bicycle 
and pedestrian friendly.

Commentary received on Interactive Map 
An online interactive map was continuously available for a three-month active 

period to collect public comments, focusing on ideas, desired destinations, 
redevelopment opportunities, and concerns for each corridor option. 
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Master Plan  Map - Subarea Master Plan Boundary Overlay

P4 | Subarea Master Plan Corridors

Community

The Atlanta BeltLine has 10 distinct planning Subareas, 
which were created to implement the goals of the 
Atlanta Redevelopment Plan in each local context.  
The Master Plans serve as a policy tool to help 
guide future growth and development by providing 
recommendations regarding land use/urban designs, 
mobility improvements, housing, and open space/park, 
etc.  The Subarea Master Plans are subject to periodic 
review and updates, involving a series of community 
engagement meetings and technical input, which are 
ultimately adopted by the Atlanta City Council. 

The northwest study area covers the Master Plan areas 
of Subarea 7, 8, and 9.  The Subarea boundary is roughly 
a 0.5-mile on either side of the BeltLine Corridor. These 
plans help to identify a vision for future growth of 

N

Legend
Other Corridor
Existing Trail
Other Planned Trail

Corridor 1

Corridor 2

Corridor 3

Corridor 5

Corridor 6

Corridor 7

Corridor 4

Subarea 9:
Simpson/Hollowell

Subarea 9:
Simpson/Hollowell

Subarea 7:
Peachtree/Collier

Subarea 8:
Upper Westside/Northside

Subarea 6:
Virginia Highlands/Ansley

development along the anticipated location of the  
22-mile trail and transit loop. Many property owners and 
tenants have made investments and improvements to 
properties in anticipation of the BeltLine construction 
falling within the BeltLine Subareas.  Extending the 
BeltLine trail outside of these planning areas, as seen in 
Corridors 3, 4, and 5 is a consideration when evaluating 
corridor alternatives. These corridor sections that fall 
outside of the subareas do not have the appropriate 
planning in place to guide development that will be 
spurred by the construction of the transportation 
corridor. 

The Atlanta BeltLine Subareas are depicted in beige and pink overlay on the proposed corridors 
of the BeltLine Northwest Trail.
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Community

P5 | Compatibility with Existing Communities

The Northwest Trail presents a unique challenge in the 
history of the implementation of the Atlanta BeltLine 
where the proposed trail does not run within a former 
railroad corridor for an extended distance.  Historically, 
the Atlanta BeltLine trail has transformed an abandoned 
transportation corridor that was a community barrier 
into a community amenity.  However, in the case of the 
Northwest Trail, an existing corridor is not present.  As 
such, it is important to analyze the impact that bringing 
this new transportation corridor will have on existing 
communities.  
The following summarizes key impacts for each corridor 
within the western study area:

Corridor 1
· Largely utilizes existing transportation corridors such 

as former spur rail lines and existing streets, as well as 
undevelopable water resources

· Does not run adjacent to or within single-family 
residential neighborhoods

· Private property impacts are within lower-density 
commercial properties that are likely redevelopment 
opportunities with owner support

Corridor 2
· Aligns most closely to land use planning documents 

that contemplate the Atlanta BeltLine trail
· Does not run adjacent to or within established  

single-family residential neighborhoods; however, it 
does run proximate to new residential developments 
that were built with the future Atlanta BeltLine 
corridor in mind

· Largely utilizes vacant land and undevelopable water 
resources

· Private property impacts are within lower-density 
commercial properties that are likely redevelopment 
opportunities with owner support

Corridor 3
· West of the railroad crossing, this corridor utilizes 

existing undevelopable water resources and 
underutilized commercial property space

· Between the railroad crossing and the I-75 
crossing, this corridor largely traverses existing city 
rights-of-way through established single-family 
neighborhoods

· East of I-75, the majority of the corridor travels along 
a power utility right-of-way; however, a significant 
portion of the corridor traverses through established 
single-family neighborhoods

Corridor 4
· West of the railroad crossing, this corridor utilizes 

existing undevelopable water resources and 
underutilized commercial property space

· Between the railroad crossing and the I-75 
crossing, this corridor largely traverses existing city 
rights-of-way through established single-family 
neighborhoods

· East of I-75 roughly half of the corridor travels 
through commercial properties with redevelopment 
potential while the other half travels through 
established single-family neighborhoods

Of the western corridors, Corridors 1 and 2 appear to 
generate the least impact to existing communities 
and align closest with existing planning documents 
contemplating the trail.  Corridor 3 would have the most 
impact on existing communities, as a significant portion 
of the corridor traverses low-volume streets through 
established residential neighborhoods.  The same 
impacts are generally felt on Corridor 4; however, the 
length through established residential neighborhoods  
is shorter.
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Community

P5 | Compatibility with Existing Communities (continued)

The following summarizes key impacts for each corridor 
within the eastern study area:

Corridor 5
· Almost exclusively uses undevelopable property 

along Peachtree Creek
· East of Peachtree Road, the majority of the corridor is 

through undevelopable commercial and multi-family 
residential land adjacent to Peachtree Creek

· West of Peachtree Road, a majority of the corridor 
traverses through undevelopable, privately-owned, 
established, single-family residential land adjacent to 
Peachtree Creek

· The corridor passes by E. Rivers Elementary School 
which provides connectivity for students but raises 
safety concerns that would need to be mitigated 
through design and security measures

Corridor 6
· Aligns most closely to land use planning documents 

that contemplate the Atlanta BeltLine trail
· East of Peachtree Road, the majority of the corridor is 

through undevelopable multifamily residential land 
adjacent to Peachtree Creek

· West of Peachtree Road, the corridor runs through 
an existing commercial district along Bennett Street 
that would be significantly impacted by the trail 
construction, particularly through the loss of parking

Corridor 7
· East of Peachtree Road, the majority of the corridor is 

through undevelopable commercial and multi-family 
residential land adjacent to Peachtree Creek

· West of Peachtree Road, the majority of the corridor 
runs along existing streets adjacent to commercial 
and multi-family properties

· This corridor traverses through privately-owned 
residential land that is directly adjacent to established 
residences

All three eastern corridors studied will have significant 
impacts on existing communities, particularly west of 
Peachtree Road.  Corridor 6 appears to have less severe 
impacts, although mitigative measures would need to 
be implemented to preserve the viability of businesses 
along Bennett Street.  Corridor 7 has the most impacts, 
particularly for the businesses and multi-family 
residential properties along Peachtree Memorial Drive.
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Corridor Feasibility Analysis Recommendations:
The BeltLine Northwest Trail Feasibility study has 
evaluated seven potential corridors in the northwest 
quadrant of the 22-mile BeltLine trail loop, with four 
western corridors and three eastern corridors.  The 
objective of this study is to prioritize the corridors, and 
then recommend a preferred alignment for further study 
and to confirm feasibility through engineering design 
work.  

The study team has been able to make a 
recommendation for 3.6 miles of the approximately 4.3 
miles of trail in the Northwest Corridor.  Corridor 2 is the 
prioritized option among the four 
western corridors, representing 2.8 
miles of trail. In the eastern study 
area, the 0.8-mile section of trail from 
Peachtree Park Apartments to Kinsey 
Court, where the eastern Corridors 
5, 6, and 7 overlap, is the prioritized 
option.  Additional study work and 
community engagement will take 
place in the next two to three months 
to determine the feasibility priority 
for the remaining section of the 
eastern corridors, where Corridors 5, 
6, and 7 diverge into separate routes.

The study team analyzed each trail 
corridor based upon the established 
study criteria: Constructability, 
Cost / Financing, Trail Experience, 
and Community.  The study team’s 
recommendations are summarized 
below.

Summary of findings regarding the 
Western Corridors:

Regarding CONSTRUCTABILITY, 
all four corridors in the western 
quadrant have their own unique 
challenges related to real estate 
acquisition.  Corridors 1 and 2 
received a better evaluation than 
Corridors 3 and 4 on the potential for 
quality trail design.  Corridors 1 and 2 
were also deemed to be less complex 
in the areas of permitting and 
crossing of existing transportation 
and utility networks.

In analyzing COST / FINANCING, Corridor 2 was the 
least costly, followed closely by Corridor 1.  Corridors 3 
and 4 were significantly more expensive and outside 
of the budget allocated for this section of trail.  When 
evaluating financing against corridor selection, only 
Corridors 1 and 2 are fully located within the Tax 
Allocation District Funding overlay, and significantly 
within the AURA Boundary overlay, optimizing funding 
flexibility. 

(Continued on next page)

Western Study Area Prioritized Corridor
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When evaluating the potential corridors against the 
criteria of a quality TRAIL EXPERIENCE the data 
confirms that the highest population counts are 
centered around Corridors 3 and 4.  Corridor 1 has 
the most potential to connect to existing points of 
destination while Corridor 2 has the most potential 
for future development, which would create future 
destination points.  The final criteria for trail experience 
relates to the number of stops created by road crossings 
and curb cuts.  Corridor 2 had the fewest number of 
stops associated with its route.

Reviewing each potential corridor placement against 
feedback from the COMMUNITY is paramount to the 
success of the project.  Corridor 2 has the most property 
stakeholder support and the least critical risk areas of 
any of the western corridors.  Corridors 3 and 4 had more 
residential stakeholder concerns.  Corridors 1 and 2 
impact the existing communities the least, with Corridor 
2 largely utilizing vacant land and undevelopable water 
resources.  Atlanta BeltLine has been working with 
the community for many years on master planning 
for the 10 subareas around the proposed BeltLine 
alignment.  During this process, land use objectives are 
developed in conjunction with the community, to align 
with community needs including equity and inclusion 
considerations.  Corridor 1 and 2 both fall significantly 
within these planning areas, with Corridor 2 being the 
most aligned with existing neighborhood land use 
objectives

Corridor Feasibility Analysis Recommendations:

Eastern Study Area Prioritized Segment

Summary of findings regarding the Eastern 
Corridors:

For the eastern corridors, the area of trail running 
from Peachtree Park Apartments to Kinsey Court, 
where Corridors 5, 6, and 7 overlap, is currently the 
only feasible route to connect the northwest corridor 
to the planned northeast corridor.  The study team 
received significant support from property owners 
along this 0.8-mile section of trail.  This section of trail 
runs along undevelopable land in the Peachtree Creek 
corridor, and along multi-family residential properties, 
providing opportunities to access the creek, greenspace 
conservation, and a high-quality trail with an 
uninterrupted connection.  This section of trail does not 
fall within Environmental Protection Agency restricted 
land along Peachtree Creek.  For these reasons, the study 
team is recommending that this section of the eastern 
corridor move forward into design as a priority.

For the section of trail in the eastern study area where 
Corridors 5, 6, and 7 diverge, additional study work 
will be required to establish a prioritized alignment.  
This approximately 0.7-mile section of trail will be 
a significant challenge to implement for any of the 
current corridors that have been studied.  In the interest 
of public transparency, and with the goal of moving 
trail sections forward where an alignment has been 
established, this report is being published before the 
eastern alignment of the northwest corridor is fully 
prioritized.  The study team will spend the next two to 
three months completing additional investigative work 
to finalize a recommendation for this section of trail, 
which will be issued as an addendum to this report 
when complete.  In the following chapter, anticipated 
next steps are outlined. 
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04 Recommended Next Steps
Western Study Area
After 11 months of study, analysis, research, and 
community engagement, the order of recommended 
corridors within the western study area is as follows  
(listed from highest to lowest priority):  Corridor 2,  
Corridor 1, Corridor 4, and Corridor 3.  Further 
coordination, research and design will be required before  
a trail will be built within any recommended corridor. 

The recommended next steps along Corridor 2 are 
to continue due diligence, expand coordination with 
stakeholders and property owners, explore new design 
and engineering options and look for ways to be more  
cost effective. 

Since Corridor 2 and Corridor 1 share the same 
alignment for the northern half of the proposed trail, it is 
recommended that these next steps be focused on this 
area of overlap first.  The prioritized area runs from the 
existing PATH/BeltLine Northside Trail at Tanyard Creek 
Park to Trabert Avenue. In addition, it is recommended  
to also start on the southern end of Corridor 2,  
connecting into the PATH/BeltLine Westside Trail on 
Marietta Boulevard NW at Huff Road NW and continue  
to Fairmont Avenue NW. 

Eastern Study Area
Because of the timeline limitations of this study, a 
priority order between Corridors 5, 6, and 7 cannot  
be determined and included as a part of this report  
at this time.  As further work needs to be completed to 
make the decision on eastern corridors, the working 
group recommends advancing design and engineering 
on the segment where all three corridors overlap as 
indicated on the map on the following page.  

The recommended next steps for each eastern corridor 
is outlined below in the next two to three months.  

Corridor 5
· Continue due diligence and coordination with 

Department of Watershed Management to obtain 
more information on consent decree greenway 
properties

· Conduct further floodway analysis at a conceptual 
level to determine feasibility of proposed corridor

· Continue coordination with APS regarding proposed 
corridor and security concerns countermeasures.

Corridor 6
· Continue coordination with GDOT on potential 

replacement of Peachtree Road bridge over CSX rail 
line 

· Perform real estate due diligence on properties along 
Bennett Street to verify historic City right-of-way

· Conduct additional engagement meetings with 
business tenants on Bennett Street

· Continue coordination with railroad company on 
proposed corridor within railroad right-of-way

Corridor 7
· Continue due diligence and coordination with DWM 

to obtain more information on FEMA property
· Conduct additional community engagement 

meetings

After the above work is complete, the Eastern Corridors 
will be prioritized and a report addendum will be 
developed to document the recommendations.
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88 Appendix I - Stakeholder Meeting Timeline

Northwest BeltLine Trail Study 
Stakeholder Meeting Timeline  

Date Stakeholder/Property Owner Topic 
4/14/2021 Department of Parks, City of Atlanta Underwood Hills Park
4/23/2021 Healey Weatherholtz Properties Site visit and fieldwork in Collier Village area 
4/22/2021 Georgia Tech Atlanta Technology Center 

4/28/2021
Department of Watershed Manage-
ment, City of Atlanta Hemphill Water Treatment Plant, Channelized creek north of I-75

5/7/2021 Peachtree Hills Civic Association Site meeting at Peachtree Hills Place 
5/12/2021 AIMCO Peachtree Park Apartment 
5/13/2021 Bennett Street LLC Bennett Street

5/20/2021
Healey Weatherholtz Properties and 
Songy Highroads 1850 Howell Mill Road and other holdings in Collier Village area 

5/27/2021 AIMCO Site meeting at Peachtree Park Apartments 
6/3/2021 Tribridge Goat Farm Arts Center 
6/8/2021 Isakson Living Peachtree Hills Place, 2253 Virginia Place

6/17/2021
Department of Watershed Manage-
ment, City of Atlanta Site meeting Hemphill Water Treatment Plant

6/22/2021 Healey Weatherholtz Properties 1850 Howell Mill Road and other holdings in Collier Village area 

6/23/2021 Selig Enterprises
The Works, Fresh Market, and other holdings of Selig on PT Park 
Dr

6/30/2021 Selig Enterprises The works and other holdings north of Chattahoochee Ave

7/1/2021
Department of Watershed Manage-
ment, City of Atlanta Follow up coordination with DWM Staff

7/29/2021
Healey Weatherholtz Properties and 
Songy Highroads Follow up on concept at 1850 Howell Mill Road

7/31/2021
Department of Transportation, City 
of Atlanta Initial coordination on all corridors 

8/9/2021 Department of Parks, City of Atlanta Briefing with Parks Commissioner and Staff on all corridors 
8/12/2021 Georgia Tech Follow up coordination with Georgia Tech Foundation 
8/17/2021 City Council Briefing with Council Member Shook 

8/25/2021
Department of Watershed Manage-
ment, City of Atlanta Follow up coordination with DWM Commissioner and Staff

8/27/2021
Georgia Department of Transporta-
tion, Bridge Office   I-75 underpass and bridge concept 

9/2/2021 Georgia Power Company Site meeting for coordination on all corridors 
9/7/2021 CSX Railroad Initial coordination on all corridors 

9/14/2021
Department of Transportation, City 
of Atlanta Follow up coordination for all corridors

9/20/2021
Georgia Department of Transporta-
tion, District Office   

I-75 underpass and bridge concept, Northside Dr. signal at ATC, 
Northside Dr. tunnel at Channing Valley 

9/20/2021 Selig Enterprises Concept plan coordination for bridge at the Works, 
9/23/2021 Felix West Midtown 875 Earnest Street

9/27/2021 Tribridge 
Follow up on concept plan for bridge over railroads and connec-
tion to Goat Farm
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Date Stakeholder/Property Owner Topic 

9/27/2021
Georgia Department of 
Transportation, Bridge Office   Coordination on all corridors 

10/4/2021
Department of Transportation, City 
of Atlanta 

Coordination on all corridors interacting with GDOT right-of-way 
and bridges

10/29/2021 Atlanta Public Schools E. Rivers Elementary School

10/14/2021
Healey Weatherholtz Properties and 
Songy Highroads Follow up on concept at 1850 Howell Mill Road

10/15/2021
Department of Public Works, City of 
Atlanta Coordination with DPW Commissioner and Staff

10/22/2021
Department of Public Works, City of 
Atlanta Site meeting at Solid Waste Management site on Northside Drive

10/26/2021 Georgia Power Company 1850 Howell Mill Road
11/8/2021 Georgia Power Company Coordination on concept plan near Culpepper Street 

11/10/2021 Claire and Frank Schwahn 495 Spring Valley Road
11/11/2021 Norfolk Southern Railroad Initial coordination on proposed bridge over freight rails 

11/18/2021
Healey Weatherholtz Properties and 
Songy Highroads Follow up on concept at 1850 Howell Mill Road

11/21/2021 200 26th Street The Row Property Manager
11/30/2021 Georgia Power Company Site meeting at the end of Culpepper Street 

12/2/2021 Alon Panovka  Site meeting 2295 Peachtree Road (by Peachtree Creek)
12/2.2021 Brook Barefoot Lincoln Property Next door to Puritan Mill (New Owner Virtus)
12/2/2021 Chris and Kristy Day 490 Spring Valley Road 
12/2/2021 Meddin Company 1500 Northside Drive, 75 Bennett Street

12/2/2021
Georgia Department of Transporta-
tion, District Office   

I-75 underpass and bridge, Northside Drive bridge and tunnel, PT 
Road sidepath option 

12/6/2021 Ben Hautt, Stream Real Estate 1359 Ellsworth Industrial Blvd.
12/6/2021 Lee Harrop, Westside Future Fund 970 Jefferson 

12/13/2021
Department of Watershed Manage-
ment, City of Atlanta Conservation easement along Peachtree Creek 

12/14/2021 Crisp 1874 Defoor Avenue
12/15/2021 Crisp Site meeting at 1875 Defoor Avenue
12/21/2021 Ashkouti 1824 Defoors 

1/11/2022
Healey Weatherholtz Properties and 
Songy Highroads 1850 Howell Mill Road and tunnel under Howell Mill Road 

1/13/2022 Piedont Mont Hospital Briefings and updates on all corridors 
1/31/2022 Mesirow The Row at 26th

2/2/2022 Regency Site meeting at 2020 Howell Mill Road
2/2/2022 Enclave Peachtree Memorial Blvd.

2/2/2022
Alon Panovka (Robin Panovka 
joined) Peachtree Road 

2/3/2022 Peachtree Square Enterprises Peachtree Square Shopping Center, 2292 Peachtree Rd
2/10/2022 Arborgate Townhomes Peachtree Memorial Blvd.
2/21/2022 Peachtree Square Enterprises Peachtree Square Shopping Center, virtual meeting
2/24/2022 Peachtree Center Arts Plaza Virtual meeting with property owner on proposed alignment 
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Date Stakeholder/Property Owner Topic 

2/24/2022 Atlanta Tech Center 
Virtual meeting to follow up with potential future development 
plan 

3/2/2022 Townegate Townhomes Site meeting with townhome association board

3/23/2022 GDOT
Peachtree Road bridge replacement or refurbishment over CSX 
(Corridor 6)

4/5/2022 CSX 
Coordination meeting with CSX Public Projects and Real Estate 
teams

4/7/2022
Bennett Street Tenants and 
Businesses Economic Development impact to current tenants on Bennett St

4/27/2022 GDOT Peachtree Road bridge replacement over CSX (Corridor 6)
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Northwest BeltLine Trail Study 
Community Engagement Meeting Timeline  

Date Community Engagement Group
5/24/2021 Northwest Trail Study Group (General Public) 

8/2/2021 Northwest Trail Study Group (General Public) 
9/24/2021 Collier Hills Civic Association
11/1/2021 Northwest Trail Study Group (General Public) 

11/30/2021 Collier Hills North
12/8/2021 Peachtree Battle Alliance
12/9/2021 Western Study Area (Corridor 1-4)

12/13/2021 Underwood Hills Neighborhood Association
12/16/2021 Eastern Corridors (Corridor 5 and 6)
12/21/2021 Blandtown 

1/4/2022 Howell Station
1/5/2022 M West Homeowners Association

1/10/2022 Underwood Hills Neighborhood Association 
1/11/2022 Channing Valley 
1/18/2022 Berkeley Park 
1/19/2022 Loring Heights
1/26/2022 Channing Valley
2/10/2022 Springlake Civic Association 
2/22/2022 Peachtree Hills 

3/1/2022 Peachtree Battle Alliance (Corridor 7 Overview)
3/30/2022 Peachtree Memorial Drive (Corridor 7)
5/12/2022 Northwest Trail Study Group (General Public) 
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Collier Hills North
Tuesday, November 30, 2021

• Corridor 5 was generally preferred due to the connection 
to E. Rivers Elementary School and a more attractive trail 
along Peachtree Creek. 

• There was some type of expectation from one gentleman 
that the trail would not be lighted in Corridor 5.

• This was actually referring to the existing one-mile of 
BeltLine that passes through Tanyard Creek Park and 
Louise Howard Park. The original idea was to follow 
the railroad, and 10-15 years ago when this mile 
was built bypassing the railroad, the neighborhoods 
pointed out that this is a wildlife area and asked that 
it be kept dark. The assumption was that it would be 
a bypass trail when the “real” BeltLine was built along 
the railroad right of way, and therefore should remain 
a haven for wildlife.

• There was some push back against safety concerns near  
E. Rivers as seen in the comments on the interactive map.

• We stated that we believe these fears are unfounded 
based on our 10-15 years of experience in having the 
beltline trail in our neighborhood.

• There was acknowledgment of possible opportunities to 
redevelop near Bennett Street.

• Tony Casadonte said that there is a real opportunity 
here for the city to help with the redevelopment. This 
area has been earmarked for a transit station when 
the streetcar gets realized. Because of the uncertainty 
of what is going to happen to this area, many of the 
buildings are vacant. And some of those that are in 
use, are attracting violence (ie. the frequent shootings 
at the bars.) 

• The other comment with regards to Bennett Street is 
that at this time it is not a safe area and the trail would 
therefore be unsafe. On the other hand, if it could 
attract new businesses such as lunch restaurants, it 
could be an improvement.

• There was desire to be near the creek.

• The option along the creek is clearly a better option 
with respect to the trail experience (scenic, not hilly).

• There was desire to avoid crossing Peachtree Street at 
grade.

Peachtree Battle Alliance
Wednesday, December 8, 2021

General Opinions:

• Strongly in favor of Corridor 6 and opposed to Corridor 5. 
No support expressed for Corridor 6.

Northwest BeltLine Trail Study 
Community Engagement Meeting Summary

• Enthusiastic about improvements that Corridor 6 could 
spur from a development standpoint / significant 
commercial improvement and amenities.

• Corridor 6 is preferred because it touches greater density 
and multi-family residential developments.

• For Corridor 5, E. Rivers safety concerns expressed and for 
safety and security of adjacent homeowners (even within a 
gated community). Parents of E. Rivers stated that principal 
does not speak for the parents of students attending E. 
Rivers.

• For Corridor 5, there are privacy concerns for property 
owners who own residential property along the creek 
(Nacoochee Drive, Nacoochee Place, Woodward Way).

• For Corridor 5, property owners feel vulnerable and that 
they may not have a choice in how proceeds.

Corridor 5 Information Shared:

• This area experienced significant flooding, particularly in 
2009.  Yards and property eroded during floods.   
The south side of creek floods the most, but the northern 
side also floods.

• It was stated that the north bank of Peachtree Creek is 
a greenway property, part of an acquisition to mitigate 
flooding and water quality issues because of a lawsuit.  
The property is not to be developed and is a conservation 
easement.  Information on this can be found on the 
watershed management website.  The settlement of that 
lawsuit needs to be respected.

• It was stated that some of the property owners have 
private conservation easements to protect the property.

• It was stated that there are significant sewer systems in 
Corridor 5.  Bobby Jones Golf Course has an abandoned 
sewer facility.

• Some of the renderings do not clearly show the land 
available for the trail or accurately depict how the trail 
could be built.

Western Corridors 1-4
Thursday, December 9, 2021

• Spring Valley Park is an active conserved greenspace along 
Corridor 3. It is a habitat for wildlife and a Conservation 
Park. The part that goes through Ellsworth and is going to 
be redesigned. Liked that it goes through Spring Lake park 
on Corridor 4. Potential for GA power bury power lines on 
Ellsworth. Liked that it goes through Collier Village area. 

• Woodall Creek is highly contaminated - a state Superfund 
(HSRA) site.

• Corridor 3 would go between two neighbors’ driveways  
if built .

• Like Corridor 2 and 3 to go to commercial locations.
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• Goat farm connection would be a huge asset in Corridor 1. 

• Jim Martin: SSD will not end in 2030 like the TAD will.

• Everyone who is being and has been taxed on the SSD 
is along Corridor 2. Corridor 3 and 4 go outside the TAD. 
Upset that business owners are paying into the SSD 
(Special Services District) and might not receive the Special 
Services they are paying for. 

• Kathryn Montgomery: Did not see anything in the 
feasibility criteria for proximity to the redevelopment that 
has been occurring in anticipation of the Beltline coming 
through. Many businesses, development and investment 
has come in anticipation of Corridor 1 or 2 area having the 
Beltline. This should be a criterion. 

• Trail construction for the Westside Connector was done 
with PATH for way less than the rest of the Beltline. Seems 
like transit provisions might be driving the cost. Is this 
section potentially going to cost less, since it will not be 
built to allow for transit? 

• Jack Murphy: Not a single neighbor supported the Beltline 
coming through their neighborhood along Spring Valley 
loop on Corridor 3. Two property owners would have to 
drive down the Beltline to get to their homes. Don’t come 
through our neighborhood b/c you can’t get a deal done 
with the RR or the city. 

• Support and opposition from residents of Spring Lake for 
Corridor 4.

• Blandtown: Not many residents now but will be. A lot of 
the developments were developed around the Beltline 
coming through Corridor 2. Lots on development banking 
on Corridor 2. Marketing materials, CIDs, etc all showed 
Corridor 2 for years. Might be a lot of push back if this is 
forgotten. Actually, showed both corridors 1 and 2 on the 
marketing materials. 

• Support for spur trails to the North and South for 
neighborhoods to connect.

• Mary Norwoord: I have walked Spring Valley and visited 
the homes.  I do not see how it could be placed there, and I 
don’t believe it’s a “design issue.”

• Mary Norwood: It’s a private road, so it’s a very different 
environment and there are two homes whose driveways 
would be bifurcated by the Beltline as explained to me 
when I visited.

Underwood Hills Neighborhood Association - Executive 
Committee 
Monday, December 13, 2021

•   General support for corridors 3 and 4.

•   General support for the BeltLine running through 
Underwood Hills.

•   Suggestion for ABI/PATH Foundation to investigate “paper 
streets” for possible corridor alignment opportunities. 

Eastern Corridor 5-6  
Thursday, December 16, 2021

•   Replace the Peachtree Bridge with a new bridge and 
include a possible park to alleviate some of the congestion.

•   Peachtree Battle Association doesn’t support trail on the 
northern side of the creek behind private homes and this 
is of high concern for the association.  The specific concern 
is safety, and parking in the neighborhood.  The Peachtree 
Battle Association supports the other option. 

•   Nacoochee Drive are opposed to trail near residential 
homes.  

•   Any brush removal along the creek should take into 
consideration the privacy of the abutting residents, so not 
to overexpose single family residents to trail users. (e.g. 
Kinsley Court, Peachtree Battle, etc).

•   Provide the safety measures for E. Rivers Elementary, 
neighborhoods, and commercial districts. (e.g. access, etc.) 

•   Identify the amount of property needed to construct the 
trail at E. Rivers Elementary and outline any impacts the 
existing track at the school.

•   Take into consideration the flooding of the creek in specific 
sections when selecting the preferred alternative and 
designing the trail. 

•   What will be required to make this area a true greenway 
given its current condition?

•   Has ABI thought about elevating the trail and  placing it 
in the middle of the creek to address the concerns of the 
resident on the northside. 

•   How do you connect Brookwood Hills – they would like to 
connect into the spur that would be created in the future 
that connects to the BeltLine. 

•   Connect with the residential homes directly connected 
to the trail early in the process to get feedback before an 
alternative is selected. 

•    There was concern about how the neighborhood public 
meetings were advertised and why they were not listed 
on the website.  Peachtree Battle raised this concern, and 
would like to another meeting

•    There were some great alternative design options raised, 
that the team is either exploring or will explore further.  
These included different combinations of using the north 
and south sides of the creek as well as crossing Peachtree 
Street on the northside of the bridge.

Blandtown Neighborhood Association 
Tuesday, December 21, 2021

• Corridors 1 and 2 give an Emerald Necklace concept.

• Corridor 2 contains many challenges including GA Power 
Transmission Lines, crossing over a railroad plus significant 
topography. How much does cost play into these routes.

• Is anything going through the Brock West town 
development?
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• Has the railroad been accommodating along each of these 
corridors? 

• Is it helpful that Waterworks opened Westside Reservoir 
Park and there have not been any security concerns there? 
There is a park in Columbia South Carolina to use as a case 
study where a trail goes through a city water cleansing site.

• Corridor 2 was shown on the maps for so long and there 
has been a lot of proactive re-zoning for Multifamily in this 
area. Corridors 3 and 4 are going through single family 
neighborhoods. That would drive up housing costs along 
Corridors 3 and 4. Corridor 2 would have more affordable 
housing. I am a strong advocate for 2. 

• I’m also an advocate for Corridor 2. I like it going by the 
water and the user experience. There are not a lot of E/W 
routes through Blandtown, and the trail would create a 
more pedestrian friendly environment. We spend a lot 
of time talking about improving sidewalks. Huff road 
isn’t great for pedestrians. Seems like a big miss to do 
something to save money that isn’t the best in the long 
term.

• If you are collecting funds from the TAD and SSD, and you 
don’t choose Corridor 1 or 2, what will ABI do with those 
funds? If all these businesses have been paying into the 
TAD and SSD, with the assumption that the Beltline was 
coming through here, where would their dollars then go? 
There has been quite a lot of frustration from the business 
owners in the neighborhood over this. This is a big 
concern.

• DPW just opened two acres of greenspace on Hemphill at 
the corner of Northside and 17th in partnership with the 
Upper Westside Community Improvement District. They 
just announced they would open two more acres.

• Sidewalks on Ellsworth Industrial are good, so Corridors 3 
and 4 are redundant.

• I would like to advocate for Corridor 2. From a cyclist 
perspective, the area under power lines, if BL doesn’t use it, 
does PATH have any plans. 

• What can we do as a neighborhood to help with our 
efforts?

Howell Station
Tuesday, January 4, 2022

• Would Corridor 1 make the recently completed work along 
Marietta St redundant? If selected, will the trail eventually 
be extended at Huff Road? 

• Has ABI received an easement and a $700,000 donation 
from QTS per the CBA they signed with Howell Station last 
summer? 

• What other easements would ABI still need to secure in 
order to use Corridor 1? 

• Aside from the bridge over the railroad tracks, what is the 
greatest challenge for Corridor 1? 

• If Corridor 1 is not selected, will ABI or Path pursue a spur 

trail between Jefferson St and Marietta St? Early Beltline 
plans followed both Corridor 1 and 2. 

• What paths are expected to open when the Waterworks 
fences are moved back? Will they encircle the whole 
reservoir? Will the fences be upgraded to conform to 
Beltline Overlay requirements? 

• It looks like Corridors 3 and 4 are outside the previously 
established Overlay District, Planning District, and TAD. 
What is the reasoning behind this deviation?

• What is the approximate timeline for the selected corridor’s 
completion?

• After receiving public feedback, has ABI captured the 
neighborhoods’ preferences for a selected corridor?

• Corridor 1 has a lot of advantages because it moves it 
through commercial areas and beyond. If we were to look 
at Corridor 2, would any of those spurs lead to the front 
entrance of Westside Park? That might make Corridor 2 
more attractive. 

• Howell Station working with New City to make a 
connection through the development to Westside Park.

• It is important for the Westside BeltLine to connect directly 
to the Westside Park.

• Has there been any initial discourse with GA Power and 
Rail Roads on Corridor 3 and 4? Has it been positive or 
negative?

• What is the progress of connecting the Silver Comet trail to 
the Westside Trail.

• Corridor 1 leaves HS at the mercy of QTS to access the 
BeltLine. Why would we give up public access points?

M West II Homeowner Association
Wednesday, January 5, 2022

• Corridor 3 – would this go on M West II property. If so, how 
would this interact with the nature preserve. 

• Corridor 2 – good connection because of the connection to 
water works and recreational space

• Could all the corridors be built?

Underwood Hills Neighborhood 
Monday, January 10, 2022

• Thanks for the time

• Have you ever studied impact to property values when trail 
is extended? Assume it would be positive!

• Other than comments on the website, what is the best way 
that we can get involved?

o Specifically to express support for Corridors 3 and 4?

• Any chance the corridors could still change?  And was 
Chattahoochee ave considered vs going straight down 
Harper in Corridor 4?
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• Will property be taken or purchased if trail goes along 
surface streets?

• All very exciting! Can you talk a bit more or share what 
the path would look like specifically on our neighborhood 
streets like Harper?  Does it change the road at all?

• What is the forecasted timeline to completion? (rough)

• Good plan(s) ! I’m in

• At this point, does ABI have an idea of which corridor (1 
through 4) is most feasible?

• Thanks for sharing the link for comments, looking forward 
to sharing opinions on the interactive map. Hadn’t seen 
that link before!

Channing Valley
Tuesday, January 11, 2022

• Do any of these corridors stand out as an option more than 
the others?

• How much of Channing valley is in the TAD and SSD? 

• Is there a preference on corridors? Do any of them jump 
out as the best or worst? 

• How do we access the interactive map? 

• Has there been any points gotten from the interactive map 
that ABI/PATH didn’t know about previously? Have you 
gleaned any valuable information?

Berkeley Park 
Tuesday, January 18, 2022

• I am curious about the grade changes at Underwood Park. 
The grade drops in Underwood Park, as you approach I-85. 
Then you have to build a bridge over I-85 and then tunnel 
under Howell Mill. Where does the tunnel begin and end? 

• Can we have a bridge going over (or tunnel under) that 
connects Berkeley Park to Trabert Ave?  It would really 
increase engagement with that road and the whole 
neighborhood would be happier because we would go to 
Monday night brewing more often. It’s a pretty long and 
arduous walk right now.

• Would the comment above be something you would want 
to see on the interactive map?

• Corridors 3 and 4 go through areas outside the TAD. 
Is this taken into consideration? Neighborhoods in 
corridors 1 and 2 have been paying into the TAD, whereas 
neighborhoods in corridors 3 and 4 have not. 

• Seems like corridors 3 and 4 are farther out and may not 
connect to as many things.

• How does Howell Mill complete streets play into this?

• How does Tillford yards play into this?

• Corridor 1 and Corridor 2 takes in one of the most 
spectacular views of the city going between the two 
bodies of water. There are so many opportunities to take 

photos here. There are great skyline view overlooking all of 
midtown and downtown. You can sit and enjoy the view. 
Wedding photos could be taken here, it’s gorgeous. We 
don’t have any other areas in Atlanta with this view.

• Bobby Jones seems to have some near accidents that occur 
with bikers and peds. The turns and topography keep the 
bicyclists slow and that is something to keep in mind. 

• Corridor 3 seems like a bigger lift cost wise, over the other 
corridors. Cost is always a concern. How much weight is 
put on the cost in your selection?

• For TAD and SSD, people in the SSD are paying extra to be 
in close proximity to the Beltline. Will they have had to pay 
extra for the close proximity to the Beltline, and then not 
get the BeltLine based off not choosing the corridor closest 
to them?

• Would Corridor 2 through Blandtown need ROW from 
Brock’s development?

• At Tillford yard, the Whetstone Creek trail extension would 
be a great asset to come through here. What is the ask of 
Tillford yards? We are willing to help; they will be at the 
NPU meeting. Brockbuilt was supposed to give an update 
at this meeting as well. Can ABI either send a response to 
these questions or attend the NPU-D meeting next week to 
discuss these items?

• The use of the City of Atlanta DPW Maintenance facility is 
really cool along corridors 1 and 2. Maybe a loop trail to 
give active recreation could go here. What about running 
parallel along the railroad tracks? That would help you get 
under 75. 

• Have there been conversations with the railroad about 
running a trail alongside the railroad?

Loring Heights 
Wednesday January 19, 2022

• The Existing Beltline overlay district was set a long time 
ago based off the original path through subarea 8 and 
Loring Heights. If the corridor shifts outside of this zoning 
overlay, what happens to the properties that have already 
been impacted by the zoning overlay? The city has already 
impacted development that has happened within this 
overlay. You can’t retroactively do anything about that. 

• The TAD is also mirrored over the zoning overlay. What 
happens to the funding? Does it shift as well?

• How would you fund these corridors if they aren’t within 
the TAD?

• Corridors 1 and 2 are in the TAD vs. Corridor 3 farther north 
would not be able to be funded from the TAD, correct?

• Of the three corridors presented, only one option is going 
to be selected for a feasibility study at the next stage, 
correct?

• The east and west that you talk about are corridors 5 and 6 
as well as 1, 2, 3 and 4, correct?
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• When you come back out to the public you will give the list 
of prioritizations?

• Underwood Hills Park and the tunnel, does that negate the 
bridge? Or do you have to do both? 

• BeltLine has to maintain ADA compliance, right?

• Any takeaways from the survey thus far? Looked like there 
were a lot of responses, any trends emerging yet?

• How much weight is given to the interactive map “likes” 
and “dislikes”?

• For 1 and 2 any thoughts yet for how to cross northside 
near Deering Road?

• I saw some suggestions about connecting the Tanyard 
Creek Greenspace on Loring Drive to Corridor 1 or 2 along 
the back side of I-75. What are the practical odds of that 
happening?

• Will the Corridor 1 crossing under 75 be in the same 
tunnel as the CSX tracks and if so how close would they be 
together?

• I submitted some alternate path, any thoughts/feedback?

• Who is easiest to most difficult entities to work with on all 
corridor segments? 

• With watershed being challenging, is there anything that 
we as citizens can do to advocate for some consideration 
for corridors 1 or 2?

• In November there was mention that the City overall was 
looking at spur connections and there was an opportunity 
to look at connections to the main BeltLine spur in the 
future. Who is spearheading that?

• Has there been any coordination / conversations with 
Atlantic Station trying to connect to the BeltLine?

• On all corridor options, where are the “pinch points “ in 
your study?

• Is the any backstory on how corridors 3+4 originated? 
Was it mainly the GA Power concern or other factors? 
Certainly corridors 1+2 are closer to the ‘original’ path. I 
can’t speak for everyone else but in my opinion it would be 
VERY unfortunate for Loring Heights if the newer options 
are chosen. I’m a big beltline supporter and moved here 
(almost a decade ago) partly/mainly because it would 
come through the neighborhood.

• Is watershed management’s main concern the security of 
the water supply?

• Does that mean if Watershed is on board then 1 or 2 are 
preferred?

• I think most importantly we need to make sure to connect 
to the Monday night brewery!

Channing Valley Neighborhood Association
Wednesday January 26, 2022

• Where would the bridge NE of I-75 land.

• Can you show the routes 1, 2, etc which miss Channing 
Valley.

• Similar question, what type of buffers are being 
contemplated between path and residential properties?

• Do we have a rendering of where it comes out from under 
Howell Mill into Channing Valley?

o Two houses right where the tunnel comes out from 
under Howell Mill is where we live. There is no division 
between the BeltLine and the property. We are 
concerned that you would be coming right up next to 
my driveway with people walking on the BeltLine. 

o Do we have parameters for how close the BeltLine 
should buffer to individual home properties?

o If you have 25 feet between a property and 25 feet 
from a stream, something has to give.

• Additionally, will they take some of our property like 
GA Power did in Collier Hills back when they moved the 
transmission lines?

• We are also right on the path but would welcome it with a 
buffer.

• Is any corridor getting more favorable public feedback 
preliminarily?

• Nathan, Can you show the over unders on the crossings 
of Howell Mill and Northside Drive. A lot of folks are 
concerned about traffic and I think this is non issue with 
tunnels and bridges.

• Will there be trees planted, fences, etc within the buffer to 
the beltline?

• Georgia Power will not allow fences underneath lines 
without drivable thruway. Have you built under GA Power 
lines in other areas?

• Similar question, this appears to be drawn going through 
my yard, GA power has easement to our property 
but doesn’t actually own it. Will this be an eminent 
domain situation? What type of security is promised to 
neighborhoods since this brings in additional foot traffic?

• How will the final decision be made? Will voters/
homeowners have any say in the final say?

• We have the same issue on our property in terms of the ga 
power easement.

• If you have not done surveys then you are working off of 
incomplete information.  The homeowner impact to their 
property should be one of the first things you investigate.

• So maybe we’d actually get working cameras in the 
neighborhood…sounds like an improvement to the 
current situation

• Seems like crime here has been mostly folks driving up. 
Foot traffic would probably be similar to what comes off of 
Howell mill already

• Is there any effort to study the routes of crime for each 
corridor? ie coming from the Bluff to Peachtree Rd versus 
the Westside through to Bobby Jones?

• Thank you guys for doing this again for us!!!!
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• Thank you for your time.  Really appreciate the information!

• You guys did a great job and thank you so much for your 
time!!

• Thank you for your time and efforts!

• Thanks for answering our questions and for the time.

• thank you so much! very helpful and informative.

• Thanks for the time…..

• Thank you!! Corridor 3 looks great, exciting

• Thank you for all the work you’re doing! I love Corridor 3 
and 4, and am excited for Atlanta to complete the loo.

Peachtree Hills Neighborhood 
Tuesday, February 22, 2022

• Great design!  Love the NE/NW interchange. The Kinsey 
Court Plaza, and the spur to Ptree Hills Ave.

• If Corridor 7 crosses the creek where you have it, that’s the 
worst possible place as far as flooding. It needs to cross 
higher up nearer to Kinsey Court.  

• There are not a lot of connections to Peachtree Hills.  
There is also a connection to the trail underneath from 
the west side of Peachtree.  Is there any way to implement 
an interconnect on the east side of Peachtree so that 
pedestrians on the west side of our neighborhood don’t 
have to cross Peachtree to get to the beltline?

• So, are Corridors 5, 6 and 7 still on the table?

• If I sit right against Peachtree creek what accommodations 
are going to be made to block noise, crime, visuals from 
the proposed beltline?

• I live in Garden Brook condos and serve on the HOA. It 
looks like the proposed trail will go along the back of the 
complex. Will our property be notified and will we have 
input on the plans?

• John: Can you speak to “design” of the trail where it is north 
of the creek? is it elevated in some or any places?  Is it 
made of concrete or wood or something else (if elevated)?

• Alex: On corridor 7, from fairhaven does is run in the 
middle of the creek on piers or behind homes?

• Amy Linton: No one has contacted me and I have a lot of 
information, video and photos

• Margot Peterson: Just moved in on Steven Long a few 
months ago and getting up to speed on all this (very 
excited) - what’s the estimated timing and next milestones 
to approval / funding?

• There are not a lot of connections to Peachtree Hills. Is 
there a way to connect to Peachtree 

• Val: What is the current scoped timeline for connecting 
Peachtree hills to piedmont park portion if approved? 
Is this portion strictly looking at a trail or other 
accommodations to be added to the sides of the trail?

• Amy Linton: Please look at a video I prepared: https://
vimeo.com/680614480

• Please meet me on site. This information I give every 
meeting.

• Ralph Herrera: what is projected timeline for completion of 
green proposed trail with spur to Peachtree Hills Place and 
where would it come out onto Peachtree Hills Ave

• Griffin Wheeler: Is dredging of the creek an option as the 
creek already floods heavily?  With more displacement and 
debris from the beltline that will occur more often and at a 
higher level

• Ralph Herrera: there is a dog park next to PHP, would the 
spur come out next to the dog park?

• CM Rosselli: What is the status of the spur through 
Peachtree Hills Place?  Is the Beltline building?  Are the 
Isaaksons?

• Amy Linton: Garson spur would be good because there 
is public parking and people won’t have to park in the 
Peachtree Hills neighborhood.

• Margot Peterson: What will the parking policy / situation 
be on Kinsey Ct?

• Amy Linton: Will this meeting be archived for those who 
weren’t able to attend? I have been contacting watershed 
management (Ray Wilkie) for years with no success. Maybe 
you can help.

Peachtree Battle Alliance (Corridor 7 Overview) 
Tuesday, March 1, 2022

• Jennifer Stump: What has the feedback been from the 
owner of Peachtree square?

• Amy Githens: We don’t want any additional crime, parking, 
traffic. Our stance has not changed. What are your goals 
for this evening? What has changed since the last time we 
met?

• Can you share your timeline with us?

• What is the current crime metric? Is ABI currently 
monitoring crime after the trail gets built?

• Seems to be very little communication on Corridor 6? 
Could we tunnel under Peachtree? Seems like an obvious 
choice. All neighborhoods agree. What grade is Peachtree 
park behind Fresh Market?

Peachtree Battle Alliance (Corridor 7 Overview) 
Wednesday, March 30, 2022

• Anton and Jennifer Chesnokov: Where are the security 
fences behind Towngate pic?  Who pays for them?  Are 
permits necessary and will you guarantee every complex 
will be approved for security gates?  Where does the path 
go on the creek bank? What is the weight on the grassy 
area given we have moisture issues with sandy soil from 
the creek?  That is why we have piezometers and pump.  
Will trees be removed from the bank?  Who authorizes 
that and looks and potential erosion consequences on 
the buildings?  There are water meters, piezometers to 
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measure the water table within 5 to 6 feet of the patio.  In 
addition, every building has an alley not only for water 
but to get large appliances and furniture in the back door.  
Why?  Because our front entrances we not designed to 
accommodate with stairs, walls, etc. right inside our doors.  
A non-negotiable and must be put in renderings along 
with a security fence.

• Amber Huenecke: What does the scorecard look like that 
elevates one corridor over another? How much weight 
does resident opinion hold on those scorecards? Do you 
agree that more residents in Townegate are affected that 
other corridors?

• Patch Stewart: There is no room for the carriage way to be 
narrowed. Have you driven down Peachtree Memorial? 
At any given time, there are delivery trucks and the street 
is lined with parked cars. Just a month ago there was a 
woman hit on Peachtree Bridge and her dog was killed. Are 
you aware of that?

There is no room for this path, and a good, solid landscape 
buffer. Who maintains this “solid” landscape buffer?

• Fateme Esmailie: How will you guarantee the safety of the 
Towngate residents? How do you ensure that this project 
will not negatively impact the neighborhood’s traffic? How 
do you ensure that this project will not negatively impact 
the neighborhood’s wildlife? How do you ensure that this 
project will not increase the flood risk?

Will you cover the cleaning expenses of the Towngate 
caused by beltline visitors?

I oppose this change in my neighborhood.

• Sylvie Cox: Where will people park to access Peachtree 
Memorial?

• Jennifer Page 06:48 PM I’m curious about why you’re 
deciding to go over the Towngate property vs over a 
bridge and using the private property owners across the 
creek who have more property between their homes and 
the beltline.  Also it looks like you’re crossing the creek 
anyway to attach to the Northwest connector.

• Martha powers 06:48 PM Towngate grass is private 
property not a “greenway”

• Emily Malkin 06:49 PMWhen the path comes behind the 
Arborgate pool, how close will it be?  What kind of fencing/
barrier?  How high off the ground?

• Blythe Bowman 06:49 PM You mentioned that the trail 
would be on the Northside of the Peachtree Memorial, 
there are homes and 100 hundred year old trees going 
almost all the way to the curb for homes especially homes 
51 – 77, how far on to property would the trail go? This 
could be detrimental to both trees and homeowners on 
this part of the street.

• Valerie Paty 06:49 PM Who performs the security patrolling 
of the Beltline and what are the hours?  How are the after/
closed hours secured and enforced?  What is the current 
crime rate on the Beltline?  What are the plans/structures 
to prevent crime?  What are the emergency vehicle 
requirements/how are emergencies handled?

• Dale Tyree 06:49 PM Who will maintain beltway along the 
creek and Peachtree Memorial? Be specific please - who, 
how often and who pays?

• Lisa Webster 06:49 PM I live at Arborgate. The creek bank 
is not stable in this area. Are you planning on doing any 
creek stabilization to this part of the proposed corridor?  
Also, you said you would “TRY” to avoid our pool. Does this 
mean you are thinking taking our pool might be needed to 
complete this project? Why are you bringing an elevated 
footpath this close to our pool, instead of bringing it across 
the creek further north?

• Amanda Kepshire 06:50 PM I’m a new resident to 
Townegate, and was informed of this for the first time 
about a week and a half ago. Major reasons I chose to 
purchase a home in this neighborhood is because of all of 
the greenspace as well as it being quiet and tucked away 
from the hustle and bustle.   My question is in regards to 
plans for parking, as there is minimal parking already. In 
order to prevent people from parking in our neighborhood 
(plus for safety), we will likely need a gate. We already pay 
a decent HOA, and I’m concerned about the major added 
cost of a gate/maintenance/etc.

• Amber Huenecke 06:50 PM In speaking with Kenyatta 
today in Planning, she told me the cost for fence is usually 
responsibility of the condos. So are you confirming that ABI 
would bear cost of install and maintenance and permits 
and safety measures of the fence?

• Blythe Bowman 06:50 PM How would you manage public 
safety along Peachtree memorial, there are numerous 
driveways along the northside of the Peachtree Memorial?

• Valerie Paty 06:50 PM How are noise levels controlled?  
Trash?  Pet waste?

• Mary Spear 06:51 PM As residents on the creek bank, we 
are highly concerned about our safety and extreme lack of 
privacy that this will bring. We strongly oppose.

• Leslie Hale 06:51 PM what is the order of likelyhood for 
each corridor?

• Sylvia L Cox 06:51 PM Why no info, renderings, etc for 
anything for Peachtree Memorial. Does that mean you guys 
have already decided?

• Emily Malkin 06:51 PM highland view :)

• Cody Stone 06:51 PM Why is the north curb considered for 
Peachtree memorial dr rather than improve and buffer the 
current south curb sidewalk?  Seven Oaks (the community 
I represent) has a significant number of trees that may 
be impacted by a sidewalk installed on the north curb 
coupled with the consequences of a constricted roadway.

• Amber Huenecke 06:52 PM If we don’t get through all 
questions today can a second call be set up? 100% of 
people on this call should be heard.

• Amanda Kepshire 06:53 PM what’s the level of security that 
would be a part of this, not including cameras? I’m talking 
about officers patrolling 24/7.

• Mary Spear 06:53 PM The back of our property is landfill.

• Martha powers 06:54 PM Where do we send our residents 
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opposition petition to Corridor 7?  Our Townegate final 
tally should be available next week and thanks to everyone 
for outstanding participation!!!  We would like this to go to 
heads of the correct departments

• Anton and Jennifer Chesnokov 06:55 PM Residents 
currently utilize the on street parking on Peachtree 
Memorial Dr.  In the rendering you all are showing reduced 
road width which eliminates on street parking.  How would 
on street parking for current residents and future beltline 
occupants be mitigated?

• Kelly Stewart 06:55 PM Can we get a recording of this?

• John Flick 06:55 PM Based on other expansions, Have any 
studies been done on the crime and tax implications of the 
belt line coming into their neighborhoods?

• Amber Huenecke 06:55 PM So is Townegate Townhomes 
on the acquisition list noted in emails between developers 
and design people with ABI? There were several emails  
noting a list for property acquisitions but we haven’t seen 
said list.

• Live Phone Call: Why are you not going on the northern 
bank? It’s a perfectly good corridor. 

• Live Phone Call: There is an ordinance to only build outside 
20’ setback. The examples you provided are all commercial 
properties. Where is there an example of a residential 
property within 20’?

• Live Phone Call: Just wanted to talk to my neighbors 
and tell them to be honest with ourselves. We will work 
together better if we come at this from an honest and 
open communication standpoint. 

• Live Phone Call: We have a powerline down the center 
of the path? How would you move the powerline, where 
would it go?

• Patch Stewart 06:59 PMPlease expound on the red tape. 
What are the risks for Corridor 5?

• Anton and Jennifer Chesnokov 06:59 PM The pathway of 
corridor 7 has a power line with power poles running down 
the center of the pathway.  Has this been discussed?  How 
will it be rerouted?

• Mary Spear 07:00 PM Security is a HUGE issue for our safety. 
This planning is irresponsible.

• Amanda Kepshire 07:01 PM It’s concerning that the 
“fencing, gating, and security details” aren’t a thing yet - 
those aspects make a HUGE difference to our community. 
It sounds like that should be a part of the first level of 
detail.

• Martha powers 07:05 PM Where do we send our residents 
opposition petition to Corridor 7?  Our Townegate final 
tally should be available next week and thanks to everyone 
for outstanding participation!!!  We would like this to go to 
heads of the correct departments

• Amanda Kepshire 07:05 PM Anything beltline-related 
shouldn’t create a cost to residents in *any* shape or form.

• Michael Connell 07:06 PM From the Townegate Board 
Meeting with Atlanta Beltline and Path on 3/2/22, within 

QandA #12, regarding code of ordinances, it was stated 
properties adjacent to a public space, etc. shall have a 
minimum 20 foot wide buffer along the property line 
adjacent to public space. The response provided, “That 
requirement is typically for new construction. This would 
not apply to Townegate” 

• Does ABI hold a minimum distance requirement from 
existing structures or private homes?

• Fateme Esmailie 07:06 PM Name some of the positive 
impacts please.

• Anton and Jennifer Chesnokov 07:07 PM Could you 
elaborate on the positive opportunities that the beltline 
will bring to Townegate?

• Martha powers 07:08 PM The ordinance does not say that. 
No we want private homes with no 20 ft private buffer

• Jennifer Seavey 07:17 PM What is the status of discussion 
with the railroad for Corridor 6? Why isn’t that the best 
option?

• Louis Weiss 07:18 PM Why is the side walk being built on 
the North side of Peachtree Memorial when there is already 
a side walk on the south side?

• Gratten Ward 07:18 PM What were some primary 
complications with corridors 5 and 6 that resulted in the 
consideration of corridor 7. I’ve heard grade complications 
and CSX rail. Can you speak to those?

• Louis Corrigan 07:19 PM Related to the Corridor 6 
alternative, my understanding is that MARTA has at least 
talked of acquiring the active 7 mile CSX rail line (running 
from Howell Mill to Emory) that crosses under Peachtree 
at Bennett St. That path along the rail line all the way to 
Armour Yards would seem to be the perfect path for this 
northern most part of the Beltline trail. Why is that not an 
option?

• Amanda Kepshire 07:20 PM Would the parks department 
also pay for fencing, a security gate and maintenance?

• Mei Lee Fung 07:20 PM How wide is the sidewalk for the 
beltline?  the current sidewalk is fairly narrow.

• Anton and Jennifer Chesnokov 07:22 PM Could you show 
us the slide for the rendering of Peachtree Memorial Dr?

• Carolyn Lambert 07:23 PM Battleview Condominiums front 
on P’tree Memorial Dr.  It seems that a pathway of even 
10’ would have a major impact on our location.  Several 
residents park on the street and would have to cross the 
street AND the pathway to access building entry.  Would 
be interesting to see a rendering of  proposed (imaginary) 
pathway in an area such as this, rather than the area of 
Peachtree Battle farther from Peachtree Road.

• ROBIN SICKLE 07:24 PM Are you aware that a new 4 story 9 
unit townhome building may/will be built directly accross 
the street from the Seven Oaks Community? Peachtree 
Memorial Dr., espically our complex, will be impacted by 
that new construction. We want to preserve our protected 
trees which will be removed if the path runs along side.

• Cody Stone 07:25 PM Luxury townhomes are going in at 
58 Peachtree memorial drive. Additional development and 
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additional traffic.

• Mei Lee Fung 07:25 PM Sorry if this question was 
addressed.  I joined late. What is the timing of the 
decision on Corridor 5, 6 or 7.  There is a new townhome 
in permitting process that will be built on 58 Peachtree 
Memorial Dr soon.

• Sylvia L Cox 07:27 PM All the input that affects Townegate 
residents quality of life (walls, security, landscaping, etc. are 
“detail” that hasn’t been determined. It is not “detail” to us!

• Martha powers 07:28 PM are you aware there are 
10 driveways on a quarter mile street and how will 
pedestrians be stopped so we can get out.

• Amber Huenecke 07:29 PM Has a pedestrian bridge like 
they have at Emory been considered? To connect over 
Peachtree rather than under

• Martha powers 07:29 PM we have 3 alternatives, are you 
interested?

• Mei Lee Fung 07:30 PM How do we put the 100 year old 
trees and the character or our street impacted?  There 
would not be a need to down trees if the sidewalk is set on 
the southside

• Anton and Jennifer Chesnokov 07:31 PM What impact on 
HOA dues have other communities experienced as a result 
of the beltline being build adjacent to their property.

• Jennifer Seavey 07:31 PM Since Corridors 5 and 7 are so 
disruptive, why not keep the trail along Peachtree Rd. to 
Bennett St. (if the railroad cannot be persuaded to allow 
the BeltLine)?

• Amanda Kepshire 07:32 PM Will there be a second meeting 
to address questions/concerns that are not addressed this 
evening?

• Preci Spain 07:33 PM Would like to point out that Enclave’s 
green space is used by the public and Townegate residents 
everyday and it’s fine

• Mary Spear 07:34 PM You are trying to stay out of the ... 
eroding! ... creek bank? Hmm..

• Martha powers 07:35 PM so 24/7, no privacy buffer, iffy on 
gates.  Are you kidding.  We are trying to reduce crime and 
this is inviting it

• Mary Spear 07:36 PM Have you heard us tonight? Do our 
concerns matter?

• Kelly Stewart 07:36 PM As a follow up to your example of 
the residential 20 Ft buffer, there was clearly a fence to 
prevent path walkers from entering private residences. 
Who paid for that fence?

• Mei Lee Fung 07:37 PM Can a pedestrian bridge address 
the the safety issue you mentioned as the reason why 
corridor 7 is placed on the north side? So the the sidewak 
on the southside can be reused?

• Anton and Jennifer Chesnokov 07:37 PM Why not create 
a Corridor 5-6 combo: Run Corridor 5, then cross creek at 
Peachtree Memorial.

• Jennifer Page 07:37 PM I do appreciate the value of the 
Beltline. I hope you will consider placing a bridge over 

the creek at the end of Peachtree Memorial (Corridor 7 
plan) and then linking into the proposed Corridor 5 plan. 
Seems to impact fewer private property owners than the 
extension behind Towngate.

• Debra Wathen 07:38 PM What effect will the path have 
on flooding of Peachtree Creek considering the amount 
of impervious surface that you are adding along this 
part of the creek?  If he City of Atlanta is responsible for 
maintenance of the Beltline, and knowing this is part is 
in the flood zone ad likely to flood, what guarantee do 
residents have that after a flood, this path will be repaired?

• Susan Hempel 07:38 PM Are you aware that’s our only 
green space for Townegate?

• Valerie Paty 07:40 PM Why does Bennett Street seems to be 
off the table, as a choice?

• Martha powers 07:42 PM Will we have access to audio and 
will we have another meeting since we have 82 questions.  
Our council,, mayor and others need to see not only all the 
questions but hear answers as a matter of public record.

• Fateme Esmailie 07:42 PM Thank you, but I like the privacy 
of our neighborhood :) That was the reason I purchased a 
property here.

• Susan P Groutas 07:44 PM So Peachtree Memorial will be 
narrowed??? When there are Amazon/UPS/FedEx trucks 
delivering items to residents on Peachtree Memorial, there 
is no room for 2-way traffic because they have to park 
parallel to the parked cars.  We literally have to wait until 
the truck moves when there is traffic in both directions.  
This happens A LOT during heavy traffic times.

• Martha powers 07:45 PM why not bennett to ptree vally 
with big intersection (like monroe or memorial) down 
ptree valley as temporary

• Fateme Esmailie 07:46 PM I also don’t see how rge beltline 
can connect us (using ca car) better to other roads.

• Susan P Groutas 07:47 PM What happens to Townegate 
homeowners property value when strangers are allowed 
24/7 in our backyard?

• Susan Hempel 07:47 PM What is the budget and can a copy 
be sent to affected corridor residents?

• Susan Hempel 07:48 PM How does this affect property 
values?

• morgan 07:49 PM I feel less confident in the planning of 
this project after this meeting. I also do not agree with 
the single benefit discussed, especially when it ruins the 
privacy of our homes.

• Martha powers 07:52 PM so 10 entrances and exits on 
peartrees memorial and potential pedestrian accidents is 
less important that biking up a hill?

• morgan 07:52 PM  The beltline will be detrimental to our 
safety. Are you aware of the crime in this area and how 
much more this will invite? And in our backyards no less?

• Sylvia L Cox 07:52 PM Keep hearing “real estate deal” with 
Townegate. Does destroying the homes that are parallel to 
the trail.
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• Fateme Esmailie 07:53 PM I feel corridor 7 is already 
decided, and our input was not valued

• Mei Lee Fung 07:53 PM Can a pedestrian bridge address 
the safety issue you mentioned as the reason why corridor 
7 is placed on the north side? So the sidewalk on the 
southside can be reused instead of tearing up the north 
side

• Martha powers 07:54 PM We want another meeting frankly. 
you gave us 11 days and not 13 week. An FAQ document 
for frequently asked questions? Mary, as our representative 
please make sure another meeting is scheduled.  103 
questions wow.

Northwest BeltLine Trail Study 
Other Community Feedback

Springlake Civic Association Feedback, November 22, 2021

• Generally, we favor the route through Bennett Street for 
the eastern connection and the route through Springlake 
Park (with modification shown in the attached) for the 
western connection.  Thanks for the opportunity to work 
with you and the BeltLine. 

Peachtree Battle Alliance, November 23, 2021

Dear Ms. Wilson:

Map Markup Provided by Springlake Civic Association

I am the newly elected President of the Peachtree Battle 
Alliance neighborhood association. As you know, our historic 
and picturesque neighborhood of nearly 570 homes in the 
heart of Atlanta is bounded on the north by West Wesley, 
on the west by Northside Drive, on the south by Peachtree 
Creek, and on the east by Peachtree Road. We are a tight-knit 
community that ranges in both age and diverse property 
demographics.

First and most importantly, thank you. We are so grateful 
for the past and continued work of the Atlanta BeltLine to 
build our city’s most ambitious and inspiring project. From 
completing the BeltLine’s first trail, the one-mile Northside 
Trail spur in Tanyard Creek in 2010 to the completion of the 
entire two-mile Northwest BeltLine Connector Trail in 2020, 
our neighborhood has supported and celebrated the progress 
of the BeltLine project. Because of the project’s work in our 
area, we are healthier, safer, and more connected as neighbors 
and citizens. We will continue to assist the Atlanta BeltLine in 
the effort to complete the trail and transit vision. Thank you 
also for the opportunities your team has extended to our 
neighborhood to discuss the recently proposed routes as they 
are developing and connecting to the Northside Trail.

Second, we express our neighborhood’s strong preference for 
placing the connector through Corridor 6 of the two “Eastern 
Study Area” corridors described at the virtual meeting on 
Monday, November 1, 2021. Further, a subset of our most 
affected neighbors on Woodward Way, Nacoochee, and 
Nacoochee Place unanimously opposes placing the connector 
through Corridor 5. I understand that those neighbors may 
be addressing this issue in a separate communication. As a 

neighborhood association, we stand 
firmly with the collected opinion 
of the neighborhood in support of 
Corridor 6 as it is being proposed, 
and we support the specific 
objections of those residents who 
oppose Corridor 5.

We look forward to discussing our 
specific recommendations and 
concerns during our December 8 
meeting and will absolutely keep 
an open mind on behalf of our 
alliance. In the meantime, if you have 
any questions or concerns, don’t 
hesitate to get in touch with me 
directly. Thank you again for your 
consideration.

Sincerely,

Susan Clark

President, PBA
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Channing Valley Neighborhood Association, November 24, 
2021

My name is Jay Orr. I am the current President of the 
Channing Valley Neighborhood Association. I wanted to 
reach out and show our support for the beltline overall 
and the sincere interest in the Beltline coming through our 
neighborhood. 

We all feel strongly about the walkability of our City, 
Neighborhood and the Howell Mill Village area. We would 
like to share our support of your overall efforts for bringing 
the Beltline to Atlanta. We would like to emphasize that we 
would like the Corridor 2 with specific attention to the Yellow 
portion. This could make the walkability better in the NW 
quadrant and help creating more greenspace and hopefully 
could help to get rid of some of the heavy Howell Mill and 
Northside Drive automobile traffic.

Thank you for your consideration of this letter and our 
perspective. Should we as a neighborhood be able to help 
or assist in planning or execution please do not hesitate to 
reach out to me.

Underwood Hills Neighborhood, February 1, 2022

I started a poll on NextDoor regarding the BeltLine crossing 
through Underwood Hills and it got a good response rate 
and some great comments.  See screenshot belw.

[End of Appendix III]
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